

Stakeholder Engagement Plan			TNP-PLN-SOC-GEN-001
Revision: P6-1	Status: Re-IAA	Date: 23.08.2022	Page 1 of 22

	<p style="text-align: center;">TANAP TRANS ANATOLIAN NATURAL GAS PIPELINE PROJECT</p>
---	---

STAKEHOLDER ENGAGEMENT PLAN

Rev	Status	Date	Status Description	Issued by	Checked by	IMS Review by	Approved by
P3-A	DIC	12.02.2015	Discipline Internal Check	SAVB	TOSB / MELC	ISIB	DUZS
P3-B	IDC	18.02.2015	Interdisciplinary Check	SAVB	TOSB /MELC	ISIB	DUZS
P3-0	IAA	02.03.2015	Issued As Approved	SAVB	TOSB /MELC	ISIB	DUZS
P3-1	Re-IAA	16.12.2016	Re-Issued As Approved	SAVB TOSB	POYS RUSP AYAM	ISIB	DUZS
P3-2	Re-IAA	30.01.2017	Re-Issued As Approved	SAVB TOSB	POYS RUSP AYAM	ISIB	DUZS
P3-3	Re-IAA	28.08.2017	Re-Issued As Approved	SAVB OZAA TOSB	ERDF	ERDF	ERDF
P3-4	Re-IAA	27.09.2018	Re-Issued As Approved	SAVB OZAA	TOSB	ERDF	ERDF
P6-0	Re-IAA	31.05.2021	Re-Issued As Approved	SAVB TOSB	TOSB	ERDF	ERDF
P6-1	Re-IAA	23.08.2022	Re-Issued As Approved	SAVB <i>BS</i>	TOSB <i>phb</i>	ERDF <i>fe</i>	ERDF <i>fe</i>

Stakeholder Engagement Plan			TNP-PLN-SOC-GEN-001
Revision: P6-1	Status: Re-IAA	Date: 23.08.2022	Page 4 of 22

CONTENTS

1	GENERAL	6
	1.1 Purpose and Scope	6
	1.2 Custodian of the Document	6
	1.3 Abbreviations, Acronyms	6
	1.4 Definitions	7
	1.5 References	8
2	DESCRIPTION	8
	2.1 Roles and Responsibilities	8
3	STAKEHOLDER ENGAGEMENT PROCESS OF TANAP PROJECT	10
	3.1 Stakeholder Engagement Policy and Principles of TANAP	10
	3.2 Stakeholder Groups	11
	3.3 Stakeholder Engagement Plan	12
	3.4 Organization of Stakeholder Engagement Activities	12
	3.5 Recording and Follow-Up of Stakeholder Engagement Activities	17
	3.6 Deliverables	17
4	APPENDICES	17
	4.1 APPENDIX 1: TANAP CONSULTATION FORM (TNP-SOC-FRM-001)	18
5	ANNEXES	19
	ANNEX 1: STAKEHOLDER ENGAGEMENT IMPLEMENTATION GUIDELINE FOR CONSTRUCTION PHASE	19
	ANNEX 2: RAP-SPECIFIC STAKEHOLDER ENGAGEMENT IMPLEMENTATION GUIDELINE	20
	ANNEX 3: STAKEHOLDER ENGAGEMENT IMPLEMENTATION GUIDELINE FOR OPERATIONS	21
	ANNEX 4: STAKEHOLDER ENGAGEMENT IMPLEMENTATION GUIDELINE DURING COVID19 PANDEMIC	22

TABLES

Table 1	Acronyms and Abbreviations	7
Table 2	Definitions	8
Table 3	Referenced Documents	8

Stakeholder Engagement Plan			TNP-PLN-SOC-GEN-001
Revision: P6-1	Status: Re-IAA	Date: 23.08.2022	Page 5 of 22

Table 4	Roles and Responsibilities of Parties	9
Table 5	Responsibility Matrix for Stakeholder Interactions	10
Table 6	Stakeholder Grouping and Connection to the Project	12
Table 7	Key Activities during the Scoping and Baseline Data Collection Stage	14
Table 8	Key Activities during the ESIA Disclosure Stage	15
Table 9	Key Activities during the Construction and Operation Stage	16
Table 10	Key Activities during the Decommissioning and Closure Stage	17

Stakeholder Engagement Plan			TNP-PLN-SOC-GEN-001
Revision: P6-1	Status: Re-IAA	Date: 23.08.2022	Page 6 of 22

1 GENERAL

1.1 Purpose and Scope

The purpose of this Plan is to explain how Stakeholder Engagement will be practiced throughout the course of the Project; the engagement methods to be used for Stakeholder Engagement process and the responsibilities of TANAP and Contractors in the implementation of Stakeholder Engagement activities.

1.2 Custodian of the Document

The Custodian of this Plan is the Social Impact Manager.

The Custodian is responsible to ensure a regular organized review¹ of this document in addition to ensure updating of identified improvements.

The Custodian is to be contacted for any reasons of changes.

1.3 Abbreviations, Acronyms

The following additional abbreviations/acronyms may appear within the text of this document and have meaning as described below for the purpose of this document.

Abbreviations / Acronyms / Terms	Meaning
AGIs	Above Ground Installations
CC	Construction Contractor
CLO	Community Liaison Officer
EIA	Environmental Impact Assessment
EPC	Engineering, Procurement, Construction Contractor
ESIA	Environmental and Social Impact Assessment
LRE	Land Rights Entity
MoEU	Ministry of Environment and Urbanization
NGO	Non-Governmental Organization
OSID	Online Stakeholder Interaction Database
PAP	Project Affected People
PPMs	Public Participation Meetings
SEP	Stakeholder Engagement Plan

¹ This document shall be reviewed every six months in the first year after first approval. After the first year, the review will be performed once a year, unless the application of the procedure requires further major improvements.

Stakeholder Engagement Plan			TNP-PLN-SOC-GEN-001
Revision: P6-1	Status: Re-IAA	Date: 23.08.2022	Page 7 of 22

Abbreviations / Acronyms / Terms	Meaning
TANAP	TANAP Doğalgaz İletim A.Ş. / Trans Anatolian Natural Gas Transmission Company

Table 1 Acronyms and Abbreviations

1.4 Definitions

The following additional definitions may appear within the text of this document and shall have meaning as described below for the purpose of this document.

Definitions	Meaning
Baseline Data Collection	A component of the ESIA process undertaken to develop an understanding of the existing environmental and social conditions in the areas that may be affected by the project
Board of Directors	The Board of Directors of TANAP
Construction	The execution phase of the Project when site activities including pipe delivery and storage, installation of pipeline system takes place
Contractors	The Contractors who provide services, materials and goods to TANAP for the Project Contractually which include but not limited to EPC and CCs
Contracts	The contracts established by and between TANAP and its Contractors for delivery of the Project.
Decommissioning and Closure	The phase which includes planned shut-down of the TANAP system from operation
EPC Contractors	The Contractors which will Engineer, Procure, Construct and Commission the offshore pipeline, compressor stations and SCADA Telecoms System of TANAP Project
ESIA Disclosure	The stage of ESIA process in which the final ESIA document is opened to public opinion to receive the comments and feedbacks of PAP and other Stakeholders along the route
Free Hotline	This is the special telephone number which is free for the calling party. The assigned toll free number for TANAP project is 0 800 314 11 22
CEO	Chief Executive Officer of TANAP
Grievance	A concern or complaint raised by an individual or a group within communities / Stakeholders affected by the project
QHSSE Director	Quality, Health& Safety, Environmental and Social Departments Director of TANAP
LRE Offices	LRE is the state entity authorized and appointed by the Host Government for the purposes of performing the State's obligations in relation to Land Rights as set forth in Article 16 of Host Government Agreement. There will be approximately 10 LRE offices dealing with land acquisition and easement process
Media	Means or channels of general communication, information, or entertainment, as national and local newspapers, radio, or television. Media is one of the stakeholders of the Project
Operation	The phase when TANAP System starts to transmit the natural gas commercially
Project Affected People	Residents of the urban and rural settlements within a 2.5 km band either side of the pipeline corridor and within 5 km of AGIs, camp site, pipe stock yards and people affected by the activities of land acquisition, construction and operation. For the purpose of the SEP,

Stakeholder Engagement Plan			TNP-PLN-SOC-GEN-001
Revision: P6-1	Status: Re-IAA	Date: 23.08.2022	Page 8 of 22

	PAP are defined as individuals most likely to observe changes from environmental and social impacts of the project
Project	Design, engineering, procurement, construction and commissioning activities to realize the TANAP natural gas transmission facilities
Project Director	The Project Director of TANAP
Scoping	The process of determining the content and extent of the matters that will be studied during the baseline and ESIA
Social Impact Manager	The Social Impact Manager of TANAP
Social Impact Team	The Social Impact Team of TANAP
Stakeholder	Stakeholders are a group of people or groups who are directly or indirectly affected by a project, as well as those who may have interests in a project and/or the ability to influence its outcome, either positively or negatively
Stakeholder Engagement	An emerging term to describe a broader, more inclusive and continuous process between companies and Stakeholders. The term encompasses a range of activities and approaches that spans the entire life of the Project
TANAP Policies	The TANAP Policies approved by Board of Directors or the CEO.

Table 2 Definitions

Other project related abbreviations, Acronyms (short forms) and terms, contained, in the latest version of Project Glossary, TNP-LST-DCC-GEN-001 shall also apply to this document.

1.5 References

In this document references have been made to the following documents:

Reference No.	Reference Title
TNP-LST-PPM-GEN-001	Project Glossary
TNP-POL-SOC-GEN-003	TANAP Stakeholder Engagement Policy
TNP-REP-ENV-GEN-001	ESIA Report (Turkish)
TNP-REP-ENV-GEN-002	ESIA Report (English)
TNP-PCD-SOC-GEN-001	Grievance Management Procedure

Table 3 Referenced Documents

2 DESCRIPTION

2.1 Roles and Responsibilities

2.1.1 Overall Implementation of Engagement Process

The main roles and responsibilities of the parties are as presented below in Table 4:

Entity	General Role & Responsibility
CEO	<ul style="list-style-type: none"> Ensures this Plan is implemented

Stakeholder Engagement Plan			TNP-PLN-SOC-GEN-001
Revision: P6-1	Status: Re-IAA	Date: 23.08.2022	Page 9 of 22

Entity	General Role & Responsibility
	<ul style="list-style-type: none"> Provides necessary resources for proper implementation of this Plan Expedites QHSSE Director for proper implementation of this Plan
QHSSE Director	<ul style="list-style-type: none"> Ensures this Plan is implemented Provides necessary resources for proper implementation of this Plan Expedites Social Impact Manager for proper implementation of this Plan Establishes communication & coordination with relevant parties for proper implementation of this Plan
Social Impact Manager	<ul style="list-style-type: none"> Implements and improves this Plan Determines the necessary resources for proper implementation of this Plan, and reports to QHSSE Director for timely provision of resources
TANAP Social Impact Department	<ul style="list-style-type: none"> Sets off the basic principles for TANAP Project Stakeholder Engagement process Ensures these principles are clearly understood and adopted by Contractors Develops framework documents for Contractors including Stakeholder Engagement Policy and the Stakeholder Engagement Plan (SEP) Establishes the tools to be used in Stakeholder Engagement process such as Online Stakeholder Interaction Database (OSID), free hotline, brochures, corporate website, press releases etc. Supervises/Monitors Contractor Community Liaison Teams
TANAP Departments	<ul style="list-style-type: none"> Comply with the requirements of this Plan
Contractors	<ul style="list-style-type: none"> Carry out day-to-day liaison activities Act as the principal point of contact with affected communities and other Stakeholders Implement the SEP as required Coordinate engagement activities Effectively use OSID for recording of Grievances and any engagement activities performed Report Grievances and any engagement activities performed to TANAP Social Impact Team Follow-up the Grievances and inform TANAP Social Impact Team about the resolution process accordingly

Table 4 Roles and Responsibilities of Parties

2.1.2 Roles and Responsibilities for Stakeholder Interactions

A Responsibility Matrix is presented in Table 5, which summarizes corresponding responsibility of respective parties in terms of Stakeholder category and related type of interaction.

Stakeholder Engagement Plan			TNP-PLN-SOC-GEN-001
Revision: P6-1	Status: Re-IAA	Date: 23.08.2022	Page 10 of 22

	Grievance, Question, Feedback	Local Authority Meetings, Project Affected People (PAP)	Reporting	Relations with Media	National & International Non-Governmental Organizations (NGOs), Interest Groups
TANAP	X	X	X	X	X
Contractors	X	X	X		
LRE	X (especially on land related issues)		X		

Table 5 Responsibility Matrix for Stakeholder Interactions

As seen in the table above, collection of complaints, questions and feedbacks will directly be under the responsibility of TANAP, Contractors and LRE.

Contractors and LRE will be reporting to TANAP as per the terms of the individual Contracts.

TANAP will ensure the consistency and quality of the reports and on-site implementation of activities.

TANAP will be the main responsible of all communication to be conducted with the representatives of Media, national & international NGOs and interest groups. None of the Contractors will contact with any Media representatives without getting approval from TANAP.

This Plan will be submitted to Contractors formally within ten (10) calendar days after its approval. The contractors will be requested develop their relevant plans in compliance with this Plan and submit to TANAP for approval within ten (10) calendar day.

3 STAKEHOLDER ENGAGEMENT PROCESS OF TANAP PROJECT

3.1 Stakeholder Engagement Policy and Principles of TANAP

TANAP has adopted a strategic and structured approach to Stakeholder relations in order to initiate and sustain constructive relationships over time. Stakeholder Engagement activities are part of the overall TANAP organization which has been adopted in order to ensure full compliance to requirements of relevant Turkish Legislation and international standards.

TANAP has a corporate Stakeholder Engagement policy and commits building open relationships with TANAP's identified Stakeholders for an effective organizational

Stakeholder Engagement Plan			TNP-PLN-SOC-GEN-001
Revision: P6-1	Status: Re-IAA	Date: 23.08.2022	Page 11 of 22

responsibility by providing timely information about the Project and its potential impacts to PAP and other identified Stakeholders (*Ref: TNP-POL-SOC-GEN-003-Stakeholder Engagement Policy*).

As committed in the “Environmental and Social Impact Assessment (ESIA) Report (*Ref: TNP-REP-ENV-GEN-001 ESIA Report (Turkish) and TNP-REP-ENV-GEN-002 ESIA Report (English)*)”, TANAP will undertake Stakeholder Engagement based on the following principles, which reflect regulatory requirements, international standards and TANAP Policies:

- Make information accessible to Stakeholders by providing culturally appropriate, adequate and timely information on the on-going project activities and the progress of implementation of mitigation measures agreed in the ESIA Report of the Project;
- Make public participation meaningful by giving appropriate and timely opportunities for Project Stakeholders to express their opinions and concerns in relation to the Project;
- Ensure that Project decisions consider, to the extent feasible, Stakeholder needs, priorities and concerns;
- Provide clear guidance on how affected public can contact the Project to request information, make a Grievance, or express an opinion;
- Provide feedback and help Stakeholders understand the Project’s corporate and operational aims and requirements, so that they have confidence in the Project’s ability to manage impacts in a responsible manner;
- Make special effort to identify vulnerable groups, design specific engagement activities to engage vulnerable groups, as required, and monitor the participation of vulnerable groups.

3.2 Stakeholder Groups

A general grouping of main Stakeholders identified and their linkage to the Project is presented in Table 6.

Stakeholder	Connection to the Project
PAP	Will experience direct and indirect impacts. Will have expectations on benefits brought by the Project.
Governmental Authorities	According to area of responsibility will be in charge of monitoring and authorizing activities.

Stakeholder Engagement Plan			TNP-PLN-SOC-GEN-001
Revision: P6-1	Status: Re-IAA	Date: 23.08.2022	Page 12 of 22

Agencies and Unions	According to area of work will be interested in expressing views and opinions on the Project. Will have expectations on benefits brought by the Project.
Local, National and International NGOs	According to area of work will be interested in expressing views and opinions on the Project. Will have expectations on benefits brought by the Project.

Table 6 Stakeholder Grouping and Connection to the Project

3.3 Stakeholder Engagement Plan

In order to plan, organize and follow-up the engagement activities, a SEP should be prepared. SEP is a document that provides:

- A methodology for classifying the level of engagement with Stakeholders;
- A plan for engagement of Stakeholders during the stages of the Project, including respective schedules and responsibilities; and
- A plan for monitoring and reporting the items addressed in this plan.

The SEP is an internal, working document which can be revised during the entire development of the Project to reflect changes and additions to the Stakeholder Engagement strategies and activities.

3.4 Organization of Stakeholder Engagement Activities

Stakeholder Engagement process is organized in four stages of the Project as follows:

- Stage 1: “Scoping and Baseline Data Collection”;
- Stage 2: “ESIA Disclosure”;
- Stage 3: “Construction and Operation”;
- Stage 4: “Decommissioning and Closure”.

3.4.1 Stage 1: Scoping and Baseline Data Collection

The purpose of Stakeholder Engagement during the Scoping and Baseline Data Collection phase is to make sure all Stakeholder issues, questions and concerns are sufficiently considered in Project design and in the development of baseline studies to be used in impact analysis.

Stakeholder Engagement Plan			TNP-PLN-SOC-GEN-001
Revision: P6-1	Status: Re-IAA	Date: 23.08.2022	Page 13 of 22

Public participation meetings (PPMs) during this stage are a key regulatory requirement and were conducted in the first quarter of 2013 in close cooperation with the Ministry of Environment (MoEU). Media announcements were made at least ten (10) days prior to the meetings. In addition to official PPMs, additional PPMs were held in order to visit the districts that were not covered during the official meetings. All Project affected provinces (21) and districts (63) have been visited at the end of the PPMs.

The Scoping and Baseline Data Collection Phase finished by the end of 2013.

Key engagement activities during the Scoping and Baseline Data Collection stage are summarized in Table 7 below:

Engagement Method	Location (if applicable)	Stakeholder Groups
PPMs	Provinces and districts along pipeline route	All
Consultation Meetings	Provinces along pipeline route	All
Presentations	Provinces and districts along pipeline route	All
Letters	Not applicable	Governmental authorities
Media advertisements	Provinces along pipeline	All
Press Releases	Not applicable	Media
Project Brochures	Provinces, districts and settlements along pipeline	All
Corporate website www.tanap.com	Not applicable	All
Free Hotline	Not applicable	All
Grievance mechanism	Provinces, districts and settlements along pipeline	NGOs, interest groups, PAP
Technical workshops	As needed and requested by Stakeholders	As needed and requested by Stakeholders

Stakeholder Engagement Plan			TNP-PLN-SOC-GEN-001
Revision: P6-1	Status: Re-IAA	Date: 23.08.2022	Page 14 of 22

Engagement Method	Location (if applicable)	Stakeholder Groups
Key Informant interviews	Provinces, districts and settlements along pipeline	Governmental authorities, interest groups
Focus group discussions	Settlements along pipeline	PAP
Muhtar surveys	Settlements along pipeline	Governmental authorities
Household surveys	Settlements along pipeline	PAP
Land acquisition and easement interviews	Districts and settlements along pipeline	PAP
LRE offices	Provinces along pipeline	PAP

Table 7 Key Activities during the Scoping and Baseline Data Collection Stage

3.4.2 Stage 2: ESIA Disclosure

The objective of Stakeholder Engagement during the ESIA Disclosure phase is to disclose the impact assessment findings and associated management plans, and to ensure that Stakeholder comments and questions raised are incorporated into the final ESIA document. As stipulated by the Turkish EIA regulation, the draft final EIA report was disclosed publicly through the MoEU website and through MoEU provincial directorates. Additionally, to ensure fulfillment of the standards of international financial institutions, further disclosure activities were carried out. “ESIA Disclosure” process was implemented at settlement level during September 2014 period. Within this scope, non-technical summary of ESIA and meeting invitation letters were sent to 572 project-affected settlements, and “ESIA Disclosure” meetings were held in 80 of these settlements selected as meeting venues.

Key engagement activities during the ESIA Disclosure stage are summarized in Table 8 below:

Engagement Method	Location (if applicable)	Stakeholder Groups
ESIA Disclosure Meetings	Settlements along pipeline route	PAP
Presentations	Settlements along pipeline route	PAP

Stakeholder Engagement Plan			TNP-PLN-SOC-GEN-001
Revision: P6-1	Status: Re-IAA	Date: 23.08.2022	Page 15 of 22

Non-technical summary of ESIA	Settlements along pipeline route	PAP
MoEU website	Not applicable	All
Corporate website	Not applicable	All
Media advertisements	Provinces along pipeline route	All
Press Releases	Not applicable	Media
Free Hotline	Not applicable	All
Grievance mechanism	Provinces, districts and settlements along pipeline route	NGOs, interest groups, PAP
Technical workshops	As needed and requested by Stakeholders	As needed and requested by Stakeholders
LRE offices	Provinces and settlements along pipeline route	PAP

Table 8 Key Activities during the ESIA Disclosure Stage

3.4.3 Stage 3: Construction and Operation

The objective of Stakeholder Engagement during the Construction and Operation phase is to maintain links with all Stakeholders to ensure that impact mitigation is being implemented as planned. The frequency of Stakeholder Engagement will diminish as the Project transitions from construction to operation, but key methods such as the continuous implementation of the Grievance mechanism will be used to identify and solve any impacts or problems that were not foreseen by the ESIA and associated management planning process (*Ref: TNP-PCD-SOC-GEN-001-“Grievance Management Procedure”*).

The Construction and Operation phase is the longest stage of the Project and will continue for the life of the pipeline. The frequency, scope and schedule of SEP activities for construction stage, RAP issues and operations stage - including a specified approach during Covid 19 pandemics - are detailed in Annex 1,2,3 and 4, respectively.

Key engagement activities during the construction and operation stage are summarized in Table 9 below:

Engagement Method	Location (if applicable)	Stakeholder Groups
-------------------	--------------------------	--------------------

Stakeholder Engagement Plan			TNP-PLN-SOC-GEN-001
Revision: P6-1	Status: Re-IAA	Date: 23.08.2022	Page 16 of 22

Consultation Meetings	Provinces, districts and settlements along pipeline route	All
Presentations	Provinces, districts and settlements along pipeline route	All
Media Advertisements	Provinces along pipeline route	All
Press Releases	Not applicable	Media
Corporate website www.tanap.com	Not applicable	All
Free Hotline	Not applicable	All
Grievance Mechanism	Provinces, districts and settlements along pipeline route	NGOs, interest groups, PAP
Technical workshops	As needed and requested by Stakeholders	As needed and requested by Stakeholders
LRE offices	Provinces and settlements along pipeline route	PAP

Table 9 Key Activities during the Construction and Operation Stage

3.4.4 Stage 4: Decommissioning and Closure

The objective of Stakeholder Engagement during the Decommissioning and Closure phase is to reduce the impacts related to closure, especially any environmental legacy issues.

Key engagement activities during the Decommissioning and Closure stage are summarized in Table 10 below:

Engagement Method	Location (if applicable)	Stakeholder Groups
Consultation Meetings	To be determined	All
Presentations	To be determined	All
Media advertisements	To be determined	All
Press Releases	Not applicable	Media
Corporate website	Not applicable	All

Stakeholder Engagement Plan			TNP-PLN-SOC-GEN-001
Revision: P6-1	Status: Re-IAA	Date: 23.08.2022	Page 17 of 22

Free Hotline	Not applicable	All
Grievance mechanism	Provinces, districts and settlements along pipeline route	NGOs, interest groups, PAP
Technical workshops	As needed and requested by Stakeholders	As needed and requested by Stakeholders
Consultation Meetings	To be determined	All
Presentations	To be determined	All

Table 10 Key Activities during the Decommissioning and Closure Stage

3.5 Recording and Follow-Up of Stakeholder Engagement Activities

TANAP uses an Online Stakeholder Interaction Database (OSID) for effective multi-lateral Stakeholder Engagement. The database enables:

- An up-to-date Stakeholder register;
- Monitoring of issues and timely response;
- Grievance management;
- Compilation and analysis of Stakeholder comments;
- Easy and useful reporting.


3.6 Deliverables

- Consultation Form TNP-SOC-FRM-001 (see Appendix 1)

4 APPENDICES

Stakeholder Engagement Plan			TNP-PLN-SOC-GEN-001
Revision: P6-1	Status: Re-IAA	Date: 23.08.2022	Page 18 of 22

4.1 APPENDIX 1: TANAP CONSULTATION FORM (TNP-SOC-FRM-001)

		TANAP TRANS ANATOLIAN NATURAL GAS PIPELINE PROJECT	
		Consultation Form / İstişare Kayıt Formu	
Formu Dolduran Kişi / Person filling out the form		Tarih / Date:	
Görüşme Konusu / Agenda of the Consultation			
1 - GÖRÜŞME BİLGİLERİ / 1 - CONSULTATION INFO			
Görüşülen Kişinin Adı / Name of Consultee/Stakeholder:		İletişim Şekli / Form of Communication :	
(Kurum ise) İstişare Edilen Kurum / (If Institution) Institution Consulted		<input type="checkbox"/> Telefon-Ücretsiz Hat / Phone-Free Phone Line	
Telefon / Telephone:		<input type="checkbox"/> Toplantı / Görüşme Meeting / Consultation	
Adres / Address:		<input type="checkbox"/> Web Sitesi / E-posta Website / E-mail	
Köy - İlçe - İl Village -District -Province:		<input type="checkbox"/> Diğer (Açıklayın) / Other (Specify)	
Paydaş Tipi / Consultee/Stakeholder Type			
<input type="checkbox"/> Kamu Kurumu Authority	<input type="checkbox"/> İlgili Grupları Interest Groups	<input type="checkbox"/> STK NGO	<input type="checkbox"/> Medya Media
<input type="checkbox"/> PEP-Muhtar vb. PAP-Community Leaders	<input type="checkbox"/> PEP-Arazi Malikisi/Kullanıcısı PAP-Landowners/users	<input type="checkbox"/> PEP-Topluluk PAP-Community	<input type="checkbox"/> PEP-İşçiler/Çalışanlar PAP-Workers/Employees
			<input type="checkbox"/> Üniversite University
			<input type="checkbox"/> PEP-Diğer PAP-Other
2 - GÖRÜŞME DETAYLARI / 2 - DETAILS OF CONSULTATION			
TANAP Tarafından Aktarılan Bilgiler / Information Delivered by TANAP:			
Projeyle İlişkin Sorular / Questions regarding the Project :			
Projeyle İlişkin Kaygılar & Geri bildirimler / Concerns & Feedbacks regarding the Project :			
Özel Notlar (Formu dolduran kişinin düşünceleri) /Additional Notes (Remarks of the person filling out the form)			

Stakeholder Engagement Plan			TNP-PLN-SOC-GEN-001
Revision: P6-1	Status: Re-IAA	Date: 23.08.2022	Page 19 of 22

5 ANNEXES

ANNEX 1: STAKEHOLDER ENGAGEMENT IMPLEMENTATION GUIDELINE FOR CONSTRUCTION PHASE

Stakeholder Engagement Plan			TNP-PLN-SOC-GEN-001
Revision: P6-1	Status: Re-IAA	Date: 23.08.2022	Page 20 of 22

ANNEX 2: RAP-SPECIFIC STAKEHOLDER ENGAGEMENT IMPLEMENTATION GUIDELINE


Stakeholder Engagement Plan			TNP-PLN-SOC-GEN-001
Revision: P6-1	Status: Re-IAA	Date: 23.08.2022	Page 21 of 22

ANNEX 3: STAKEHOLDER ENGAGEMENT IMPLEMENTATION GUIDELINE FOR OPERATIONS

Stakeholder Engagement Plan			TNP-PLN-SOC-GEN-001
Revision: P6-1	Status: Re-IAA	Date: 23.08.2022	Page 22 of 22

ANNEX 4: STAKEHOLDER ENGAGEMENT IMPLEMENTATION GUIDELINE DURING COVID19 PANDEMIC

ANNEX 1 STAKEHOLDER ENGAGEMENT IMPLEMENTATION GUIDELINE FOR CONSTRUCTION PHASE			TNP-PLN-SOC-GEN-001
Revision: P6-1	Status: Re-IAA	Date: 23.08.2022	Page 1 of 21

	<p>TANAP TRANS ANATOLIAN NATURAL GAS PIPELINE PROJECT</p>	
--	--	---

<p>STAKEHOLDER ENGAGEMENT PLAN</p> <p>ANNEX 1 STAKEHOLDER ENGAGEMENT IMPLEMENTATION GUIDELINE FOR CONSTRUCTION PHASE</p>
--

ANNEX 1 STAKEHOLDER ENGAGEMENT IMPLEMENTATION GUIDELINE FOR CONSTRUCTION PHASE			TNP-PLN-SOC-GEN-001
Revision: P6-1	Status: Re-IAA	Date: 23.08.2022	Page 2 of 21

Contents

1.	INTRODUCTION	3
2.	STAKEHOLDER IDENTIFICATION – CONSTRUCTION PHASE	4
3.	STAKEHOLDER ENGAGEMENT CLASSIFICATION – CONSTRUCTION PHASE	5
4.	STAKEHOLDER ENGAGEMENT IMPLEMENTATION – CONSTRUCTION PHASE	7
4.1	STAKEHOLDER ENGAGEMENT FOR PIPELINE CONSTRUCTION	7
4.2	STAKEHOLDER ENGAGEMENT FOR OFF-SHORE PIPELINE CONSTRUCTION	17
4.3	STAKEHOLDER ENGAGEMENT FOR COMPRESSOR STATION CONSTRUCTION ..	18
5.	MONITORING AND REPORTING	20
6.	STAKEHOLDER ENGAGEMENT METHODS	23

ANNEX 1 STAKEHOLDER ENGAGEMENT IMPLEMENTATION GUIDELINE FOR CONSTRUCTION PHASE			TNP-PLN-SOC-GEN-001
Revision: P6-1	Status: Re-IAA	Date: 23.08.2022	Page 3 of 21

1. INTRODUCTION

The “Stakeholder Engagement Implementation Guideline” document for Construction Phase provides:

- A summary of engagement to date.
- A methodology for classifying the level of engagement with stakeholders going forward into the construction phase.
- A plan for engagement of stakeholders during pipeline construction, Above Ground Installation (AGI) construction and off-shore activities, including a schedule and responsibilities.
- A plan for monitoring and reporting the items agreed in Stakeholder Engagement Plan (SEP).

The SEP is an internal, working document that will be revised during the development of the Project.

ANNEX 1 STAKEHOLDER ENGAGEMENT IMPLEMENTATION GUIDELINE FOR CONSTRUCTION PHASE			TNP-PLN-SOC-GEN-001
Revision: P6-1	Status: Re-IAA	Date: 23.08.2022	Page 4 of 21

2. STAKEHOLDER IDENTIFICATION – CONSTRUCTION PHASE

A key element of any SEP is effective identification of key stakeholders. Stakeholders are defined as individuals or groups who can affect, are affected by, or have a legitimate interest in the Project.

Based on the extensive engagement to date and the in-depth knowledge of the situation in Turkey, key stakeholders have been identified in the following categories. Given that the SEP will be updated as the project progresses through its stages, stakeholder identification relevant to the operations and decommissioning stage will take place at a later date. The current focus is identification of stakeholders for the construction phase which are as listed in the Table 1 below.

Government Authorities
Central Government Authorities
Regional Government Authorities
Local Government Authorities
Project Partners
Non- Commercial, Non-governmental and Public Organisations
International NGOs
National NGOs
Local NGOs
Multinational and International Organizations
Media
International Media
National Media
Local Media
Interest Groups
Business Associations
Chambers of Commerce
Cooperatives
Universities
MSEs
Project Affected People
Directly affected landowners
Project affected communities/persons
Project workers
Other
General public

Table 1: Key Stakeholders Identified for Construction Phase

ANNEX 1 STAKEHOLDER ENGAGEMENT IMPLEMENTATION GUIDELINE FOR CONSTRUCTION PHASE			TNP-PLN-SOC-GEN-001
Revision: P6-1	Status: Re-IAA	Date: 23.08.2022	Page 5 of 21

3. STAKEHOLDER ENGAGEMENT CLASSIFICATION – CONSTRUCTION PHASE

In order to define the necessary engagement activities going forward, the identified stakeholders have been categorised according to a) their level of interest in the project and its activities and b) their ability to influence or impact the project and its activities. The categorisation has been done through consultation with TANAP Social Teams and consultants who have extensive knowledge of the stakeholders. See Table 2.

The categorisation is done through the lens of engagement activities, not day to day working relationships. That is, if the TANAP Land Team needs to work on a daily basis with the Regional Land Cadastral Offices in order to manage the land acquisition process, that is considered a day to day business management relationship, not a stakeholder engagement relationship. If, however, the TANAP Land Team needs to engage with Central Government offices to keep them informed of the land acquisition process, then that is considered as part of the SEP.

Some central, regional and local government offices have been considered separately in the below matrix, given their importance for the project, while others have been treated collectively.

This matrix will be reviewed and updated on a regular basis as the project progresses and stakeholder relationships may change.

	High Ability or Likelihood to Influence or Impact the Project	Medium Ability or Likelihood to Influence or Impact the Project	Low Ability or Likelihood to Influence or Impact the Project
High Level of Interest in the Project	<ul style="list-style-type: none"> Ministry of Environmental and Urbanisation Ministry of Energy and Natural Resources Project partners Village muhtars Landowners Directly affected population 	<ul style="list-style-type: none"> General Directorates of Land Registry and Cadastral Governorships Sub-governors Municipalities Project employees 	
Medium Level of Interest in the Project	<ul style="list-style-type: none"> National & International media 	<ul style="list-style-type: none"> All relevant General Directorates (unless specifically named elsewhere) Regional Directorates of Railways Directorates of Cultural Entities Protection Provincial Directorate of Food, Agriculture and Livestock Provincial Directorate of Security Provincial Directorate of Work and Labour Public 	<ul style="list-style-type: none"> Business associations Chambers of Commerce Small, Medium and Micro-sized Enterprises (SMMEs) All relevant Regional Directorates (unless specifically named elsewhere) All relevant Provincial Directorates (unless specifically named elsewhere) Other Provincial Offices Sub-governorships Metropolitan

ANNEX 1 STAKEHOLDER ENGAGEMENT IMPLEMENTATION GUIDELINE FOR CONSTRUCTION PHASE			TNP-PLN-SOC-GEN-001
Revision: P6-1	Status: Re-IAA	Date: 23.08.2022	Page 6 of 21

			municipalities
Low Level of Interest in the Project			<ul style="list-style-type: none"> • Multinational and International Organizations • Cooperatives • Universities/Scientific Community • Local media • Regional Directorates of Cultural Heritage Protection Boards • National NGOs • International NGOs • Local NGOs

Table 2: Classification of Stakeholders According to Interest and Influence

The plan for stakeholder engagement based on the above categorisation is as described in Table 3 below;

Red	Orange	Green
<p>Regular and frequent engagement, typically face-to-face and <i>typically</i> quarterly, including written and verbal project information.</p> <p>Methods of engagement to include:</p> <ul style="list-style-type: none"> • Informal face-to-face meetings • Formally arranged face-to-face meetings • Presentations/Reports • Written Project brochures/updates • Technical workshops • Corporate website • Hotline • Grievance mechanism • Media Advertisement 	<p>Regular engagement, <i>typically</i> not less than once every 6 months, typically through written project information.</p> <p>Methods of engagement to include:</p> <ul style="list-style-type: none"> • Written correspondence • Written Project brochures/updates • Corporate website • Hotline • Grievance mechanism • Workshop (ad hoc) 	<p>Infrequent engagement, typically once per year, typically through indirect written project information (i.e. mass media).</p> <p>Methods of engagement to include:</p> <ul style="list-style-type: none"> • Media advertisements • Corporate website • Hotline • Workshop (ad hoc)

Table 3: Engagement Activities for Each Level of Classification

ANNEX 1 STAKEHOLDER ENGAGEMENT IMPLEMENTATION GUIDELINE FOR CONSTRUCTION PHASE			TNP-PLN-SOC-GEN-001
Revision: P6-1	Status: Re-IAA	Date: 23.08.2022	Page 7 of 21

4. STAKEHOLDER ENGAGEMENT IMPLEMENTATION – CONSTRUCTION PHASE

Given that the SEP will be updated as the project progresses through its stages, planning for stakeholder engagement during the operations and decommissioning stage will take place at a later date. The current focus is stakeholder engagement during the construction phase in the following areas:

- Pipeline and Facilities Construction
- Off-shore Pipeline Construction
- Specific AGI Construction.

4.1 Stakeholder Engagement for Pipeline Construction

Table 3 outlines the following details, by stakeholder category, for the construction phase:

- Key topics to be addressed, which is defined at least in part by results of consultation undertaken during ESIA phase
- Frequency and start date of engagement (note that frequency will not be the same for every method of engagement)
- Methods and materials to be used for engagement
- Lead responsibility and supporting responsibilities

The frequency of engagement will diminish as the project transitions from construction to early operations but key methods for interaction, such as the Grievance Management Procedure, will continue to be available to third parties.

The objective of stakeholder engagement during the construction phase is to

- Ensure construction impacts are managed in a way that reduces negative impacts and enhances positive impacts on the communities and individuals who are in the directly impacted area.
- Ensure communities and individuals in the directly impacted area are aware of construction activities and how this may impact their daily lives.
- Provide safety awareness to communities and individuals in the directly impacted area.
- Ensure stakeholders are aware of how to contact the project with questions and concerns.
- Ensure stakeholders are aware of how to make a grievance to the project.
- Ensure indirectly affected stakeholders are kept up to date on project progress.

The topics for consultation noted below have been taken from the results of the ESIA consultation phase and general experience in pipeline construction projects. The topics, frequency and materials used for engagement call be altered and adapted as more information becomes available through the on-going engagement.

Face to face technical meetings will be held as required and are not noted in the table as a standard method of engagement, since it will be on as needed basis.

ANNEX 1 STAKEHOLDER ENGAGEMENT IMPLEMENTATION GUIDELINE FOR CONSTRUCTION PHASE			TNP-PLN-SOC-GEN-001
Revision: P6-1	Status: Re-IAA	Date: 23.08.2022	Page 8 of 21

No	Stakeholder	Topics	Frequency and Start Date	Method and Materials	Lead and Supporting Responsibility
Red Category Stakeholders					
	Ministry of Environment and Urbanisation	Update of construction activities.	Yearly, starting 2Q 2015	<ul style="list-style-type: none"> Formally arranged face-to-face meetings Written Project brochures/ updates Technical workshops (If requested by the authority) 	Lead; TANAP HSSE Team
		Compliance with ESMPs			
		Compliance with ESIA	Quarterly, starting Q3 2014	<ul style="list-style-type: none"> Third Party Reports 	Lead : Third Party Monitoring Company Support: TANAP E/S Team
	Ministry of Energy and Natural Resources	Update of construction activities	Yearly, starting Q2 2015	<ul style="list-style-type: none"> Formally arranged face-to-face meetings Presentations/ Reports Written Project brochures/updates 	Lead : TANAP Construction/Project Management Team
	Project Partners	Update of Project	Monthly.	<ul style="list-style-type: none"> Formally 	Lead : TANAP

ANNEX 1 STAKEHOLDER ENGAGEMENT IMPLEMENTATION GUIDELINE FOR CONSTRUCTION PHASE			TNP-PLN-SOC-GEN-001
Revision: P6-1	Status: Re-IAA	Date: 23.08.2022	Page 9 of 21

No	Stakeholder	Topics	Frequency and Start Date	Method and Materials	Lead and Supporting Responsibility
		activities and progress		arranged face-to-face meetings <ul style="list-style-type: none"> • Presentations/ Reports 	Project Management Team
	Village Muhtars	Construction start-up and progress Recruitment process Community safety Access/traffic management Land acquisition/expropriation process and progress Grievance process	Monthly at minimum, starting 1Q 2015.	<ul style="list-style-type: none"> • Informal face-to-face meetings • Formally arranged face-to-face meetings • Written Project brochures/ updates • Hotline • Grievance mechanism 	Lead : CC CLOs Support ; TANAP Social Impact Specialists and Land Team, with support from LRE.
	Landowners / Land users	Land acquisition/expropriation process and progress RAP Fund Implementation Grievance process	Monthly at minimum, started in 2014.	<ul style="list-style-type: none"> • Informal face-to-face meetings • Formally arranged face-to-face meetings • Written Project brochures/updates • Hotline • Grievance mechanism 	Lead : LRE Support : TANAP Land and Social Teams;
	Directly Affected Communities/Persons	Construction start-up and progress Recruitment	Monthly at minimum, started in 2014.	<ul style="list-style-type: none"> • Informal face-to-face meetings 	Lead : CC CLOs Support : TANAP Social Impact

ANNEX 1 STAKEHOLDER ENGAGEMENT IMPLEMENTATION GUIDELINE FOR CONSTRUCTION PHASE			TNP-PLN-SOC-GEN-001
Revision: P6-1	Status: Re-IAA	Date: 23.08.2022	Page 10 of 21

No	Stakeholder	Topics	Frequency and Start Date	Method and Materials	Lead and Supporting Responsibility
		process Community safety Access/traffic management Grievance process	CC effort to start in 1Q 2015.	<ul style="list-style-type: none"> Formally arranged face-to-face meetings Written Project brochures/updates Hotline Grievance mechanism 	Specialists
	National & International media	Construction start-up and progress Social and environmental investment activities Land acquisition/expropriation process and progress RAP Fund Implementation Local procurement data Local Recruitment data	Quarterly, starting 1Q 2015	<ul style="list-style-type: none"> Written Project brochures/updates Corporate website Hotline 	Lead : TANAP Corporate Communications Team
	General Directorates of Land Registry and Cadastry	Land acquisition/expropriation process and progress RAP Fund Implementation Grievance process	Monthly at minimum, started in 2014.	<ul style="list-style-type: none"> Informal face-to-face meetings Formally arranged face-to-face meetings Written Project brochures/updates 	Lead : LRE Support : TANAP Land and Social Teams

ANNEX 1 STAKEHOLDER ENGAGEMENT IMPLEMENTATION GUIDELINE FOR CONSTRUCTION PHASE			TNP-PLN-SOC-GEN-001
Revision: P6-1	Status: Re-IAA	Date: 23.08.2022	Page 11 of 21

No	Stakeholder	Topics	Frequency and Start Date	Method and Materials	Lead and Supporting Responsibility
				<ul style="list-style-type: none"> Hotline Grievance mechanism 	
	Governorships	<p>Construction start-up and progress</p> <p>Social and environmental investment activities</p> <p>Land acquisition/expropriation process and progress</p> <p>RAP Fund Implementation</p>	Yearly, starting 1Q 2015	<ul style="list-style-type: none"> Formally arranged face-to-face meetings Written Project brochures/updates Corporate website Hotline 	<p>Lead : TANAP Social Team</p> <p>Support : TANAP SEIP Team & LRE</p>
	Sub-governorships	<p>Construction start-up and progress</p> <p>Social or environmental investment activities</p> <p>Land acquisition/expropriation process and progress</p> <p>RAP Fund Implementation</p>	Yearly, starting 1Q 2015	<ul style="list-style-type: none"> Formally arranged face-to-face meetings Written Project brochures/updates Corporate website Hotline 	<p>Lead : TANAP Social Team</p> <p>Support : TANAP SEIP Team & LRE</p>
		<p>Construction Progress</p> <p>Land Acquisition / expropriation process and progress</p>	Yearly, starting 1Q 2015	<ul style="list-style-type: none"> Formally arranged face-to-face meetings 	Lead : CC CLOs and TANAP Social Impact Specialists
	Metropolitan municipalities	<p>Construction start-up and progress</p> <p>Social or</p>	Quarterly, starting 1Q 2015	<ul style="list-style-type: none"> Formally arranged face-to-face meetings 	Lead : TANAP Corporate Communications Team

ANNEX 1 STAKEHOLDER ENGAGEMENT IMPLEMENTATION GUIDELINE FOR CONSTRUCTION PHASE			TNP-PLN-SOC-GEN-001
Revision: P6-1	Status: Re-IAA	Date: 23.08.2022	Page 12 of 21

No	Stakeholder	Topics	Frequency and Start Date	Method and Materials	Lead and Supporting Responsibility
		environmental investment activities Land acquisition/expropriation process and progress RAP Fund Implementation		<ul style="list-style-type: none"> Written Project brochures/updates Corporate website Hotline 	Support : TANAP SEIP Team & LRE
		Construction start-up and progress Land acquisition/expropriation process and progress RAP Fund Implementation	Quarterly, starting 1Q 2015	<ul style="list-style-type: none"> Formally arranged face-to-face meetings Written Project brochures/updates Corporate website Hotline 	Lead : CC CLOs and TANAP Social Impact Specialists Support : LRE
	Project Employees –EPC and CC Employee	Construction start-up and progress Land acquisition/expropriation process and progress Grievance mechanism Working Conditions and Code of Conduct	Quarterly, starting 1Q 2015	<ul style="list-style-type: none"> Informal face-to-face meetings (“town hall”) Written Project brochures/updates Corporate website 	Lead : CC Project Management and Construction Teams Support : TANAP Project Management and Construction Teams
	Project Employees – Other Employee	Construction start-up and progress Social or environmental investment activities	Quarterly, starting 1Q 2015	<ul style="list-style-type: none"> Informal face-to-face meetings (“town hall”) Written Project brochures/updates 	Lead : TANAP Corporate Communications Team

ANNEX 1 STAKEHOLDER ENGAGEMENT IMPLEMENTATION GUIDELINE FOR CONSTRUCTION PHASE			TNP-PLN-SOC-GEN-001
Revision: P6-1	Status: Re-IAA	Date: 23.08.2022	Page 13 of 21

No	Stakeholder	Topics	Frequency and Start Date	Method and Materials	Lead and Supporting Responsibility
		Working Conditions and Code of Conduct		<ul style="list-style-type: none"> tes Corporate website 	
Orange Category Stakeholders					
	Relevant General Directorates (unless specifically named elsewhere)	Construction start-up and progress Social and environmental investment activities Land acquisition/expropriation process and progress RAP Fund Implementation	Every six months, starting 2015.	<ul style="list-style-type: none"> Written Project brochures/updates Corporate website Hotline 	Lead : TANAP Permitting & Authority Liaison or Government Relations Team Support : TANAP Corporate Communications Team
	Provincial Directorate of Food, Agriculture and Livestock	Construction start-up and progress Social and environmental investment activities Land acquisition/expropriation process and progress RAP Fund Implementation	Every six months, starting 2015.	<ul style="list-style-type: none"> Written Project brochures/updates Corporate website Hotline 	Lead : TANAP Permitting & Authority Liaison or Government Relations Department. Support : TANAP Corporate Communications and HSSE Teams
	Provincial Directorate of Work and Labour	Construction start-up and progress Info relevant to recruitment and training	Every six months, starting 2015.	<ul style="list-style-type: none"> Written Project brochures/updates Corporate website Hotline 	Lead: TANAP Permitting & Authority Liaison or Government Relations Team Support : TANAP Corporate Communications Team

ANNEX 1 STAKEHOLDER ENGAGEMENT IMPLEMENTATION GUIDELINE FOR CONSTRUCTION PHASE			TNP-PLN-SOC-GEN-001
Revision: P6-1	Status: Re-IAA	Date: 23.08.2022	Page 14 of 21

No	Stakeholder	Topics	Frequency and Start Date	Method and Materials	Lead and Supporting Responsibility
	Public	Construction start-up and progress Social or environmental investment activities Local Procurement data Recruitment data	6 Monthly, starting 2015	<ul style="list-style-type: none"> Media advertisements Corporate website Hotline 	Lead : TANAP Corporate Communications Team
• Green Category Stakeholders					
	Business Associations	Construction start-up and progress Local procurement data.	Yearly, starting 2015	<ul style="list-style-type: none"> Corporate website Hotline 	Lead : TANAP Corporate Communications Team
	Chambers of Commerce	Construction start-up and progress Local procurement data	Yearly, starting 2015	<ul style="list-style-type: none"> Corporate website Hotline 	Lead : TANAP Corporate Communications Team
	SMMSEs	Construction start-up and progress Local procurement data	Yearly, starting 2015	<ul style="list-style-type: none"> Corporate website Hotline 	Lead : TANAP Corporate Communications Team
	Relevant Regional Directorates (unless specifically named elsewhere)	Construction start-up and progress	Yearly, starting 2015	<ul style="list-style-type: none"> Corporate website Hotline 	Lead : TANAP Permitting & Authority Liaison / Government Relations Team
	Other provincial offices	Construction start-up and progress	Yearly, starting 2015	<ul style="list-style-type: none"> Corporate website Hotline 	Lead : TANAP Corporate Communications Team
	Multinational and international organizations	Construction start-up and progress	Yearly, starting Q4 2015	<ul style="list-style-type: none"> Corporate website Hotline 	Lead : TANAP HSSE Team Support : TANAP Corporate Communications

ANNEX 1 STAKEHOLDER ENGAGEMENT IMPLEMENTATION GUIDELINE FOR CONSTRUCTION PHASE			TNP-PLN-SOC-GEN-001
Revision: P6-1	Status: Re-IAA	Date: 23.08.2022	Page 15 of 21

No	Stakeholder	Topics	Frequency and Start Date	Method and Materials	Lead and Supporting Responsibility
					Team
	Cooperatives	Construction start-up and progress	Yearly, starting 2015	<ul style="list-style-type: none"> Corporate website Hotline 	Lead : TANAP Corporate Communications Team
	Universities and Scientific Community	Construction start-up and progress	Yearly, starting 2015	<ul style="list-style-type: none"> Media advertisements Corporate website Hotline 	Lead : TANAP Corporate Communications Team
	Local media	<p>Construction start-up and progress</p> <p>Social and environmental investment activities</p> <p>Land acquisition/expropriation process and progress</p> <p>RAP Fund Implementation</p> <p>Local procurement data</p> <p>Recruitment data</p>	Yearly starting 1Q 2015	<ul style="list-style-type: none"> Written Project brochures/updates Corporate website Hotline Face to Face Meetings 	Lead : TANAP Corporate Communications Team
	Regional Directorates of Cultural Heritage Protection Boards	<p>Construction start-up and progress</p> <p>Information on compliance with Chance Finds Procedure and Heritage Management</p>	Annually, starting 2015. (ad-hoc meetings in case of chance finds)	<ul style="list-style-type: none"> Presentations/ Reports Written Project brochures/updates Corporate website Hotline 	Lead : TANAP HSSE Team
	Local NGOs	Construction start-up and progress	Annually, starting Q4 2015.	<ul style="list-style-type: none"> Written Project brochures/updates 	Lead : TANAP HSSE Team

ANNEX 1 STAKEHOLDER ENGAGEMENT IMPLEMENTATION GUIDELINE FOR CONSTRUCTION PHASE			TNP-PLN-SOC-GEN-001
Revision: P6-1	Status: Re-IAA	Date: 23.08.2022	Page 16 of 21

No	Stakeholder	Topics	Frequency and Start Date	Method and Materials	Lead and Supporting Responsibility
		Social or environmental investment activities Land acquisition/expropriation process and progress RAP Fund Implementation		<ul style="list-style-type: none"> Formal Meeting Corporate website Hotline 	Support : TANAP Corporate Communications Team
	National NGOs	Construction start-up and progress Social or environmental investment activities Land acquisition/expropriation process and progress RAP Fund Implementation	Annually, starting 2015.	<ul style="list-style-type: none"> Written Project brochures/updates Formal Meeting Corporate website Hotline 	Lead : TANAP HSSE Team Support : TANAP Corporate Communications Team
	International NGOs	Construction start-up and progress Social or environmental investment activities Land acquisition/expropriation process and progress RAP Fund Implementation	Annually, starting 2015.	<ul style="list-style-type: none"> Written Project brochures/updates Technical workshops Corporate website Hotline 	Lead: TANAP HSSE Team Support : TANAP Corporate Communications Team

Table 4: Stakeholder Engagement Plan for General Pipeline and Facilities Construction Phase

ANNEX 1 STAKEHOLDER ENGAGEMENT IMPLEMENTATION GUIDELINE FOR CONSTRUCTION PHASE			TNP-PLN-SOC-GEN-001
Revision: P6-1	Status: Re-IAA	Date: 23.08.2022	Page 17 of 21

4.2 Stakeholder Engagement for Off-shore Pipeline Construction

A contract for construction of the off-shore section of TANAP has been awarded in 3Q 2016, with construction expected to start in mid-2017. Table 5 depicts a rough plan for stakeholder engagement activities for off-shore pipeline construction which will be reviewed and refined over time as the construction phase approaches. In depth stakeholder consultation with directly affected fishermen cannot begin until detailed construction methods have been finalised, which is expected in 2017.

Timeframe	Activities	Engagement Required	Parties Involved
1-2 Q 2017	Finalisation of preferred construction methodology (dredging) Sediment plume modelling associated with side casting dredged material Sediment characterisation through geotechnical investigation Permitting	On-going engagement with MoEU to determine their requirements for moving forward with dredging option. Engagement with other national or provincial governmental institutions to determine permitting requirements.	TANAP Off-shore and Environment Team TANAP E/S Teams TANAP Permitting Teams
4Q 2016	Issue of ITT Contract award Detailed engineering Permitting	On-going engagement with MoEU to finalise mitigations and management associated with dredging. Informal “checking in” with local fisherman and fishing cooperatives to reassure them that planning is underway, providing construction methodology is finalised.	TANAP Off-shore and Environment Team TANAP E/S Teams TANAP Permitting Team
1-2 Q 2017	Detailed engineering Permitting Land acquisition	Engagement with relevant landowners to discuss land acquisition/expropriation process. Engagement with local fishermen and cooperatives to provide construction impact awareness and discuss mitigation and/or	LRE TANAP Land Team TANAP Social Team TANAP Permitting Team

ANNEX 1 STAKEHOLDER ENGAGEMENT IMPLEMENTATION GUIDELINE FOR CONSTRUCTION PHASE			TNP-PLN-SOC-GEN-001
Revision: P6-1	Status: Re-IAA	Date: 23.08.2022	Page 18 of 21

		compensation measures. Engagement with NGOs and local authorities to provide construction impact awareness.	
3-4 Q 2017	Construction	EPC presence on site for E/S management	EPC E/S Team

Table 5: Stakeholder Engagement Plan/Schedule for Off-shore Pipeline Construction

4.3 Stakeholder Engagement for Compressor Station Construction

A contract for construction of the compressor stations associated with the pipeline has been awarded and construction started in 3Q 2016. Table 6 depicts a rough plan for stakeholder engagement activities for compressor station construction, as the construction phase approaches.

Timeframe	Activities	Engagement Required	Parties Involved
	Detailed design Land acquisition Permitting	Engagement with relevant landowners to discuss land acquisition/expropriation process. Engagement with local residents to ensure long-term nature and impact of stations is understood. Development of RAP Fund activities as required for long-term impacts. Engagement with local authorities to ensure long-term nature and impact of stations is understood and to clarify long-term land use restrictions.	LRE TANAP and TANAP Land Team TANAP E/S Teams TANAP Permitting Teams
3-4 Q 2015	Detailed engineering Permitting	Engagement with relevant landowners to discuss land	TANAP Land Team TANAP Social Team

ANNEX 1 STAKEHOLDER ENGAGEMENT IMPLEMENTATION GUIDELINE FOR CONSTRUCTION PHASE			TNP-PLN-SOC-GEN-001
Revision: P6-1	Status: Re-IAA	Date: 23.08.2022	Page 19 of 21

	Land acquisition Contract award	acquisition/expropriation process. Engagement with local residents to ensure long-term nature and impact of stations is understood. Development of RAP Fund activities as required for long-term impacts. Engagement with local authorities to ensure long-term nature and impact of stations is understood and to clarify long-term land use restrictions.	
	Detailed engineering Permitting Land acquisition Construction	Engagement with local residents to ensure long-term nature of stations is understood. Engagement with local authorities to ensure long-term nature and impact of stations is understood. Implementation of RAP Fund activities as required for long-term impacts. EPC presence on site for E/S management	LRE and TANAP Land Team TANAP Social Team TANAP Permitting Dept. TANAP Social Impact Specialists EPC CLOs

Table 6: Stakeholder Engagement Plan/Schedule for Compressor Station Construction

ANNEX 1 STAKEHOLDER ENGAGEMENT IMPLEMENTATION GUIDELINE FOR CONSTRUCTION PHASE			TNP-PLN-SOC-GEN-001
Revision: P6-1	Status: Re-IAA	Date: 23.08.2022	Page 20 of 21

5. MONITORING AND REPORTING

As noted in Section 4, TANAP's Social Team is responsible for:

- Implementing some of the elements of the SEP
- Monitoring the progress of implementation of the SEP across all TANAP Teams
- Collating engagement information from multiple teams
- Entering engagement data into OSID
- Analysing the information per OSID functions
- Providing reports to TANAP management and other teams.

The TANAP Social Team, will review this plan every six months to determine if any changes to stakeholder classification or engagement are required. If so, the plan will be updated and a new revision distributed.

TANAP Social Team will provide a monthly report summarising the key engagement activities with type of meetings, based on information provided in the OSID system.

TANAP Social Impact Specialists will ensure that TANAP Lot Manager and TANAP Social Team are fully aware of stakeholder engagement activities or issues that have the potential to impact project progress via daily construction meetings at site and daily and weekly reports,.


ANNEX 1 STAKEHOLDER ENGAGEMENT IMPLEMENTATION GUIDELINE FOR CONSTRUCTION PHASE			TNP-PLN-SOC-GEN-001
Revision: P6-1	Status: Re-IAA	Date: 23.08.2022	Page 21 of 21

6. STAKEHOLDER ENGAGEMENT METHODS

TANAP has and will continue to use the following methods for engaging with stakeholders:

- Public Participation Meetings – as required under the environmental assessment legislation of the Republic of Turkey (Environmental Law No 2872 (Issued on 11.08.1983, OG No 18132, Amended by Law No 5491) and Regulation on Environmental Impact Assessment (17.07.2008 OG No 26939, amended 30.06.2011).
- Informal face to face meetings – likely to be the primary form of on-going consultation during the construction phase.
- Frequently Asked Questions – in appropriate language and format to distribute to directly affected stakeholders
- Presentations – in appropriate languages and with appropriate level of detail for the audience.
- Informant interviews – used primarily during baseline data collection to collect data as well as information about perceptions of the project.
- Focus groups – used primarily for information collection during the ESIA process.
- Correspondence – to be used as part of official permitting procedure and on-going information updates.
- Media advertisements – invitations to participate in meetings, information disclosure, etc.
- Project Brochure/Updates - Project Brochure initially used as part of the ESIA scoping process. This will be updated to provide up to date construction progress info and will be used as on-going communication tool.
- Corporate website – publically available site for project announcements, documents, reports, etc.
- Technical workshops – to be used if additional technical information is required by certain group of stakeholders.
- Free hotline – available at any time for stakeholders to contact the Company with questions or concerns.
- Baseline surveys – used primarily during the ESIA and land acquisition processes.
- Grievance mechanism – aimed particularly at directly affected stakeholders. Mechanism has been and will continue to be widely disclosed to affected public.

ANNEX 2 RAP-SPECIFIC STAKEHOLDER ENGAGEMENT IMPLEMENTATION GUIDELINE			TNP-PLN-SOC-GEN-001
Revision: P6-1	Status: Re-IAA	Date: 23.08.2022	Page 1 of 23



<p>STAKEHOLDER ENGAGEMENT PLAN</p> <p>ANNEX 2 RAP-SPECIFIC STAKEHOLDER ENGAGEMENT IMPLEMENTATION GUIDELINE</p>
--

ANNEX 2 RAP-SPECIFIC STAKEHOLDER ENGAGEMENT IMPLEMENTATION GUIDELINE			TNP-PLN-SOC-GEN-001
Revision: P6-1	Status: Re-IAA	Date: 23.08.2022	Page 2 of 23

TABLE OF CONTENTS

1	INTRODUCTION	4
1.1	STAKEHOLDER IDENTIFICATION	4
1.2	ENGAGEMENT APPROACH	5
2	ENGAGEMENT ACTIVITIES FOR RAP IMPLEMENTATION	13
2.1	ISSUES OF ENGAGEMENT.....	13
2.2	DOCUMENTS USED FOR RAP-SPECIFIC STAKEHOLDER ENGAGEMENT	19
3	MONITORING AND REPORTING	23

ANNEX 2 RAP-SPECIFIC STAKEHOLDER ENGAGEMENT IMPLEMENTATION GUIDELINE			TNP-PLN-SOC-GEN-001
Revision: P6-1	Status: Re-IAA	Date: 23.08.2022	Page 3 of 23

ABBREVIATIONS

AGIs	Above Ground Installations
CC	Construction Contractor
CLO	Community Liaison Officer
EBRD	European Bank for Reconstruction and Development
EIB	European Investment Bank
ESIA	Environmental Social Impact Assessment
GLAC	Guide to Land Acquisition and Compensation
IFC	International Finance Corporation
HQ	Headquarter
LRE	Land Rights Entity
LRP	Livelihood Restoration Plan
OP	Operational Policy
OSID	Online Stakeholder Interaction Database
PACs	Project Affected Communities
PAPs	Project Affected Persons
PR	Performance Requirement
PS	Performance Standard
RAP	Resettlement Action Plan
SEIG	Stakeholder Engagement Implementation Guideline
SEP	Stakeholder Engagement Plan
TANAP	Trans Anatolian Natural Gas Pipeline
VG	Vulnerable Groups
WB	World Bank

ANNEX 2 RAP-SPECIFIC STAKEHOLDER ENGAGEMENT IMPLEMENTATION GUIDELINE			TNP-PLN-SOC-GEN-001
Revision: P6-1	Status: Re-IAA	Date: 23.08.2022	Page 4 of 23

1 INTRODUCTION

This “**RAP-specific Stakeholder Engagement Implementation Guideline (SEIG)**” was prepared as a supplementary document of the Stakeholder Engagement Plan (TNP-PLN-SOC-GEN-001) for disclosure and engagement of RAP Implementation with the particular aim of performing tasks described under the section “Community Engagement” in the Summary of Corrective Actions Table in Addendum to RAP for Pipeline Route (TNP-PLN-SOC-GEN-006).

This Annex provides:

- A general description of stakeholder categories,
- An issue-based stakeholder engagement approach including informing parties and parties to be informed with the relevant methods/materials,
- Detailed explanations for each issue of engagement,
- Documents used for RAP-specific stakeholder engagement
- Framework on monitoring and reporting this engagement process

The Project having a linear nature, involves engaging with 585 settlements and many other stakeholders along the pipeline route. Each stakeholder, affected from one or more of the various components (pipeline and AGIs) of the Project, is anticipated to experience different types of impacts. Consequently, the dissemination of timely, thorough and explicit information on RAP implementation is essential to avoid, mitigate or restore possible Project impacts particularly due to land acquisition.

This guideline is a living document that will, if necessary, be updated according to the changing engagement requirements of the Project throughout the RAP and LRP implementation in parallel to construction and operation phases.

1.1 STAKEHOLDER IDENTIFICATION

All stakeholders were identified in the early Project development phase. A preliminary list of stakeholders was prepared through desktop studies during the ESIA process. Based on this list, stakeholders that could potentially be affected by and/or have an influence on the land acquisition works of the Project have been updated during RAP preparation. This list will continuously be revised throughout the RAP implementation process as new stakeholders are identified. Stakeholder categories with relation to the Project’s RAP implementation activities are as follows:

Table 1. Stakeholder Categories and their Relation to the Project

Stakeholder Category	Relevancy with the Project
Project Affected Persons (PAPs)	People (including vulnerable groups, disputed land owners, shared land owners and absentee land owners etc.) living in settlements that are impacted by the Project’s land requirements including land exit at the end of construction phase and land use restriction during the operation phase. Both pipeline-affected and AGI-affected land owners/users are included.

ANNEX 2 RAP-SPECIFIC STAKEHOLDER ENGAGEMENT IMPLEMENTATION GUIDELINE			TNP-PLN-SOC-GEN-001
Revision: P6-1	Status: Re-IAA	Date: 23.08.2022	Page 5 of 23

Stakeholder Category	Relevancy with the Project
Project Affected Communities	Communities directly affected by the pipeline and AGIs construction-targeted land acquisition including land exit process
Public Authorities	National, regional, provincial and district level authorities that will be involved and consulted for the entire land acquisition process; including the preparation and execution of land acquisition works and expropriation activities.
Non-Commercial and Non-Governmental Organizations	International, national, regional and district level organizations that will be interested in expressing views and opinions on the Project and that will have expectations on benefits brought by the Project.
Academia (universities, think tanks, foundations etc.)	Parties that will be interested in expressing views and opinions on the Project and that will have expectations (e.g. experience sharing) on benefits (e.g. partnership in RAP & LRP implementations) brought by the Project.
Business and related associations	Parties that can provide actual economic data to be referred for impact assessment and mitigation measures development, or that can procure goods and services for mitigating impacts or enhancing opportunities.
Multi-National and International Organizations such as United Nations, World Bank Group, EBRD, EIB etc.	Institutions and organizations that will be interested in expressing views and opinions as well as to proving finance for the Project.
Media at national, regional, provincial and district level	Agencies and other media sources that will be interested in informing, expressing views and opinions on the Project.

1.2 ENGAGEMENT APPROACH

Majority of the engagement activities specific to the RAP implementation are executed along with the construction phase and land acquisition process in line with TANAP's commitments¹ in the project's SEP as well as in its RAPs. Some of the engagement issues particularly land and livelihood are needed to continue until the end of land acquisition activities (end of 2019) in the first years of operation phase.

The frequency of engagement may change as the project transitions from construction to early operations but key RAP-specific engagement issues such as land exit, RAP Fund and livelihood restoration initiatives, will not diminish; on the contrary will increase as of mid-2017 and continue to be available to the relevant stakeholders.

¹ For details, see section 3.1 Stakeholder Engagement Policy and Principles of TANAP given in this SEP

ANNEX 2 RAP-SPECIFIC STAKEHOLDER ENGAGEMENT IMPLEMENTATION GUIDELINE			TNP-PLN-SOC-GEN-001
Revision: P6-1	Status: Re-IAA	Date: 23.08.2022	Page 6 of 23

In principle, the RAP specific engagement approach will aim to provide easy access to the below listed information (see Table 2) in a timely, transparent, accurate, and culturally appropriate manner to allow that all stakeholders be equally informed and have knowledge on how to access the means and resources allocated to provide feedback through TANAP Grievance Mechanism primarily as defined in the SEP.

Depending on the RAP specific engagement issue that requires informing the stakeholders, methods and frequency of the engagement are determined and are presented in Table 2.

Table 2. RAP Specific Stakeholder Engagement Matrix

Engagement Issues	Stakeholders		Methods and Materials	Frequency	Phase
	Informing	Informed			
A. RAP and LRP Disclosure	TANAP Social Impact Team (HQ & Site) with the support of Land Acquisition Team (HQ & Site)	Local Government	TANAP and Lenders' official websites	Once, permanently	Construction
			Local authority visits	When needed	
			Printed copies of RAPs	Once	
		<ul style="list-style-type: none"> PAPs PACs Community Leaders (mostly muhktars) Vulnerable groups 	TANAP and Lenders' official websites	Once, permanently	
			Printed copies of RAPs and LRPs	Once	
			Community Meetings	As needed	
B. General Project information, land acquisition requirements of the Project and land acquisition process	Operation Social Impact Team with the support of Social Impact, RAP / LRP Specialists and LAC Teams	Lenders	<ul style="list-style-type: none"> Formally arranged face-to face meetings Reports/presentations 	Every six months as of Q3 of 2018 until RAP Completion in 2020	Operation
	LRE Branch Offices	Local Government	Written correspondence	When needed	During Construction and first years of operation until RAP
		<ul style="list-style-type: none"> PAPs PACs Community Leaders (mostly muhktars) 	<ul style="list-style-type: none"> Informal face to face meeting/interviews Community Meetings Telephone Interview 	Once prior to negotiations	

ANNEX 2 RAP-SPECIFIC STAKEHOLDER ENGAGEMENT IMPLEMENTATION GUIDELINE			TNP-PLN-SOC-GEN-001
Revision: P6-1	Status: Re-IAA	Date: 23.08.2022	Page 7 of 23

Engagement Issues	Stakeholders		Methods and Materials	Frequency	Phase
	Informing	Informed			
	TANAP LAC and Social Impact Teams with the support of TANAP Site LAC and SOC teams and CC's CLOs	<ul style="list-style-type: none"> ▪ Lenders 	<ul style="list-style-type: none"> ▪ Formally arranged face-to face meetings ▪ Site visits ▪ Reports/presentations 	Every six months throughout the construction	Completion in 2020
		<ul style="list-style-type: none"> ▪ PAPs ▪ PACs ▪ Community Leaders (mostly muhktars) 	<ul style="list-style-type: none"> ▪ Project brochure ▪ Distribution of GLACs ▪ Informal face to face meeting/interviews ▪ Community Meetings ▪ Telephone Interview 	When needed	
C. Negotiations for acquisition of land	LRE Branch Offices	Land owners and users	<ul style="list-style-type: none"> ▪ Negotiation invitations ▪ Formally arranged negotiation meetings ▪ Land based visits 	<ul style="list-style-type: none"> ▪ Notifications sent once prior to negotiations ▪ Negotiation meetings held once or twice prior to acquisition 	Construction
		Relevant local authorities	Written correspondence regarding the absentee owners	Once when land owners cannot be located prior to negotiations	
D. Land entry, reinstatement of land and land exit	Construction Contractor with the support of TANAP Site LAC and SOC Teams	Land owners/users	<ul style="list-style-type: none"> ▪ Formally arranged face-to-face interviews ▪ GLAC delivered before and during land entry ▪ Booklet to be delivered during land exit interviews on lands usage during operation 	At least once prior to entering land, several times during land reinstatement, and at least once during the land exit depending the accessibility to PAPs	Construction
E. Land Use Restriction	TANAP Site Social Staff with the support of Operation Team	<ul style="list-style-type: none"> ▪ Land owners and users ▪ Relevant authorities as defined in Annex 3 	<ul style="list-style-type: none"> ▪ Booklet on Land Use Restriction including application process for official permission request to use the pipeline impacted land or nearby areas of AGI-affected lands ▪ Poster informing about contact details during operation phase 	Once after land exit process to inform or clarify the land use restriction and new contact details of the operation phase	Operation

ANNEX 2 RAP-SPECIFIC STAKEHOLDER ENGAGEMENT IMPLEMENTATION GUIDELINE			TNP-PLN-SOC-GEN-001
Revision: P6-1	Status: Re-IAA	Date: 23.08.2022	Page 8 of 23

Engagement Issues	Stakeholders		Methods and Materials	Frequency	Phase
	Informing	Informed			
F. Extra Land Acquisition	Operation Team	BOTAS and LRE Branch Office	<ul style="list-style-type: none"> Written correspondence 	When needed (for permanent acquisition)	Operation
	Operation Team with the support of TANAP Site Social Impact Specialists	Land owners and users	<ul style="list-style-type: none"> Written correspondence Formally arranged negotiation meetings Land based visits 	When needed (both for permanent and temporary acquisition)	Operation
G. RAP Fund based Entitlements	TANAP Social Team including site staff	<ul style="list-style-type: none"> PAPs including female land users particularly PACs Community Leaders (mostly muhtars) Vulnerable groups 	Distribution of Additional Information Leaflet and brochure (new GLAC) on RAP Fund and other entitlements	Once to each PAP contacted	Until the end of construction and land acquisition activities (2019) including first years of operation in first three Lots
			<ul style="list-style-type: none"> Community meetings with a representative member of the affected HHs Telephone interviews Poster on RAP Fund 	Once in each PAC	
			Focus group meetings or face-to-face interviews or telephone interviews with vulnerable groups	When upon internal and external monitoring findings	
	TANAP RAP Expert(s)	<ul style="list-style-type: none"> TANAP Social Impact Team (HQ & Site) CLOs of Construction Contractor 	<ul style="list-style-type: none"> Capacity Building Workshops Audio / Tele Conferences Internal supportive documents (guidance note, presentations etc) 	When needed upon internal and external monitoring findings, and feedback of site social staff	
H. Grievance Mechanism (including Appeals Committee)	LRE Branch Offices	<ul style="list-style-type: none"> PAPs PACs Village muhtars Vulnerable groups Local authorities 	<ul style="list-style-type: none"> Informal face to face meetings/interviews Distribution of two GLACs Community meetings Telephone interviews Focus Group meetings Application Form to escalate unresolved complaints to Appeals Committee 	Regularly throughout the Project as all engagement means are applied	During Construction and first years of operation until RAP Completion in 2020
	TANAP Site Social Impact Specialists				
	CLOs of Construction Contractor				

ANNEX 2 RAP-SPECIFIC STAKEHOLDER ENGAGEMENT IMPLEMENTATION GUIDELINE			TNP-PLN-SOC-GEN-001
Revision: P6-1	Status: Re-IAA	Date: 23.08.2022	Page 9 of 23

Engagement Issues	Stakeholders		Methods and Materials	Frequency	Phase
	Informing	Informed			
	TANAP Social Specialists including RAP Expert(s)	<ul style="list-style-type: none"> TANAP Site Social Team CLOs of CC 	<ul style="list-style-type: none"> Capacity Building Workshops Audio / Tele Conferences Informal face-to-face interviews 	When needed upon the internal and external monitoring findings, and feedback of site social staff	
I. Livelihood Restoration Supports for Fisheries	TANAP Social Team including site staff and consultants	<ul style="list-style-type: none"> CLO of Offshore EPC Community leaders of fishery communities and all fisheries; particularly small-scale fishery and female family members Amateur fisherfolk 	<ul style="list-style-type: none"> Internal meetings Informant interviews Community meetings 	Several times as defined in LRP for fisheries (prior to and during offshore construction)	Construction
	Offshore Construction Contractor	<ul style="list-style-type: none"> Muhtars of fishery communities Small scale fisheries 	<ul style="list-style-type: none"> Community meetings Informative Leaflet Announcements made in fishery communities 		
	TANAP Social Impact Team with the support of Offshore CLO	<ul style="list-style-type: none"> Muhtars of fishery communities including upstream and downstream ones Small scale fisheries Local authorities 	<ul style="list-style-type: none"> Informant interviews Community meetings Formally arranged face-to-face interviews 	Two times for monitoring the post-impacts after construction	One year after completion of construction
J. AGI-induced Vulnerabilities on Livelihood and Mitigation Measures	LRP Implementing Team of Experts with the support of TANAP Social Team	<ul style="list-style-type: none"> Village muhtars AGI-affected communities AGI-affected vulnerable groups (all land owners and 	<ul style="list-style-type: none"> Informant interviews Brochure on livelihood restoration assistance packages Announcements made in PACs via posters 	As defined in LRP for AGIs (throughout the implementation including monitoring until the end of 2019)	During Construction and first years of operation until the end of 2019

ANNEX 2 RAP-SPECIFIC STAKEHOLDER ENGAGEMENT IMPLEMENTATION GUIDELINE			TNP-PLN-SOC-GEN-001
Revision: P6-1	Status: Re-IAA	Date: 23.08.2022	Page 10 of 23

Engagement Issues	Stakeholders		Methods and Materials	Frequency	Phase
	Informing	Informed			
		users) as identified with LRP for AGIs <ul style="list-style-type: none"> Local authorities 	<ul style="list-style-type: none"> Printed copies of LRP for AGIs available in the nearest local authorities Informal face to face meeting/interviews Community meetings Application forms for transitional allowance and for LRP packages to be filled out by AGI-affected vulnerable groups Hotline Site investigation visit 		
	TANAP RAP Expert(s)	<ul style="list-style-type: none"> Lenders TANAP Management TANAP Corporate Communication Team TANAP Social Team including site staff CLOs of Construction Contractors 	<ul style="list-style-type: none"> TANAP website Formally arranged face-to face meetings Site visits Reports/presentations Briefing note Audio Conferences 	When needed	During Construction and first years of operation until RAP Completion in 2020
K. Pipeline-induced Vulnerabilities on Livelihood and Mitigation Measures	TANAP RAP Expert(s) with the supports of TANAP LAC Team and Site Social Teams with site teams	<ul style="list-style-type: none"> Community leaders, particularly muhtars Pipeline-affected communities and vulnerable groups 	<ul style="list-style-type: none"> Desktop studies for identification of pipeline-induced vulnerabilities and groups RAP-specific Disclosure & Consultation Meetings Supplementary GLAC VG Control Checklist including new VG Identification targeted questionnaire Informant interviews Grievance Mechanism Informative Leaflet 	Once during RAP Disclosure Meetings in the pipeline-affected settlements Throughout the project according to the needs of the vulnerable groups	During Construction and first years of operation until RAP Completion in 2020

ANNEX 2 RAP-SPECIFIC STAKEHOLDER ENGAGEMENT IMPLEMENTATION GUIDELINE			TNP-PLN-SOC-GEN-001
Revision: P6-1	Status: Re-IAA	Date: 23.08.2022	Page 11 of 23

Engagement Issues	Stakeholders		Methods and Materials	Frequency	Phase
	Informing	Informed			
L. Gender Integration	TANAP Social Team including site team with the supervision of RAP Expert(s)	<ul style="list-style-type: none"> Community leaders, particularly muhtars Female land users who are actively cultivating their lands Women householders supporting small scale fishing activities 	<ul style="list-style-type: none"> Desktop studies for identification of female land users based on crop payment database VG Control Checklist (targeted question on female land users) in RAP-specific Disclosure & Consultation Meetings Supplementary GLAC or informative leaflet Informant interviews or focus group discussion Grievance Mechanism 	<p>Once during RAP Disclosure Meetings in the pipeline-affected settlements</p> <p>Throughout the project according to the needs of the women whose livelihoods are directly affected by the Project</p>	During Construction and first years of operation until RAP Completion in 2020
M. Updated Project schedule and progress	LRE Headquarters and Branch Offices TANAP Social Teams (HQ & Site) CLOs of Construction Contractor	<ul style="list-style-type: none"> PAPs PACs Village muhtars Vulnerable groups Local authorities 	<ul style="list-style-type: none"> Written correspondences Project brochures and leaflets Announcements in PACs Informal face to face meeting/interviews Community meetings Local authority visits Annual Stakeholder Meetings Targeted consultation with PAPs 	When needed upon the progress in the Project (continuous throughout the Project) in accordance with agreed and coordinated responsibilities between LRE, TANAP and CCs	Continuous throughout the Project
N. Final evaluation of RAP & LRP Implementation	Independent Third Party (consultant) with the support of TANAP Social Impact Team	<ul style="list-style-type: none"> PAPs PACs Community leaders / muhtars Vulnerable groups Local authorities TANAP Site staff 	<ul style="list-style-type: none"> Face to face interviews Community meetings Telephone interviews Focus Group meetings 	Once before RAP Completion	Operation (mid-2020 at the latest)

ANNEX 2 RAP-SPECIFIC STAKEHOLDER ENGAGEMENT IMPLEMENTATION GUIDELINE			TNP-PLN-SOC-GEN-001
Revision: P6-1	Status: Re-IAA	Date: 23.08.2022	Page 12 of 23

In addition to descriptions given under Section 6 Stakeholder Engagement Methods in Annex 1, the following methods and materials were particularly defined:

- *Community Meetings* in addition to informal face-to-face meetings/interviews which will be mostly previously and formally arranged,
- *Local Authority Visits* which are mostly formally arranged meetings with local authorities based on a targeted issue to keep them informed
- *Telephone Interviews* to be mostly used by TANAP Site Social Impact Specialist to carry out targeted interviews with community leaders or PAPs, particularly with female land users, and also, by RAP Experts to access to LRP targeted PAPs
- *Vulnerable Group (VG) Control Checklist* to be used for pro-actively identifying availability of land users affected by unviable lands, additional female land users, land users of public/common lands and new landless following the loss of common lands during Disclosure and Engagement Meetings on RAP Fund (additional entitlement) held by TANAP Site Social Impact Teams in each pipeline- and AGI-affected settlements
- *VG Identification Questionnaire* which was additionally designed to make a final check of vulnerable people along the pipeline-affected settlements to plan any supports for them, where necessary.
- *Annual Stakeholder Meetings* to be carried out as of 2017 so as to keep overall stakeholders informed on the project implementation progress; particularly, construction-related and land acquisition concerns, and implementation of RAP Fund, and outcomes of grievance redress mechanism, and finally to get feedback from stakeholders
- *Supplementary GLAC* which was prepared in 2017 by TANAP Social and Land Acquisition Teams in order to inform PAPs affected by land acquisition on further entitlements provided from TANAP RAP Fund
- *Informative Leaflets/Brochure* which are the brief visual materials being developed by TANAP Social Team upon the needs, for instance; a leaflet for small-scale fishermen near the offshore construction site, and a leaflet/brochure for PAPs who are likely faced with livelihood-based vulnerabilities and therefore, who are eligible for additional compensation payments as a part of livelihood restoration assistance from RAP Fund or for those who are eligible for livelihood restoration assistance packages as they are permanently affected by AGIs
- *Application Forms* which are developed for three different purposes: i) for escalating unresolved complaints to Appeals Committees, ii) for transitional allowance as described in the Entitlement Matrix and iii) for AGI-specific LRP packages to be filled out by AGI-affected vulnerable groups and village legal entities
- *Hotline* which was opened to be used during LRP Implementation in order to enable the direct access of PAPs to TANAP
- *Site Investigation Visit* which is regarded necessary by LRP Implementation Team of Experts in order to become familiar with PAPs applied to LRP and to inform potential PAPs in detail about the LRP implementation process

ANNEX 2 RAP-SPECIFIC STAKEHOLDER ENGAGEMENT IMPLEMENTATION GUIDELINE			TNP-PLN-SOC-GEN-001
Revision: P6-1	Status: Re-IAA	Date: 23.08.2022	Page 13 of 23

2 ENGAGEMENT ACTIVITIES FOR RAP IMPLEMENTATION

The Project's RAP specific engagement activities were commenced early in the planning stage, during ESIA disclosure (2014) when the land requirements of the Project were first discussed with communities. Since then, many engagement activities which are mostly related to land acquisition & expropriation process, compensation being paid for any damage to land and crops due to construction activities and employment process for construction but less frequently on RAP Fund as additional entitlements defined in RAPs (2016) have taken place, and much more are being realized throughout RAP implementation which will continue until RAP Completion in 2020 as defined in RAP Monitoring Plan. As provided in above Matrix, certain issues have been raised, discussed, and shared with various stakeholders. Details to these engagement activities are presented under each topic below.

2.1 ISSUES OF ENGAGEMENT

A. RAP and LRP Disclosure

As committed in each RAP document of TANAP, the entire plans are publically disclosed in both languages (Turkish and English) on TANAP's official website, lenders' website in addition to the hard copies being distributed to all Governorships and sub governorships of impacted provinces and districts so that PAPs who would like to read, give comment or ask any related questions/raise their concerns can readily access to these documents. Furthermore, poster informing that Project RAPs are publically available at local authorities for review and comments have also been prepared and being posted in all project settlements.

Before finalizing RAP for AGIs in 2016, two consultation meetings in key places (Ardahan and Eskişehir) where major impacts of land acquisition appeared were organized to provide info on the contents and provisions of RAP for AGIs, particularly RAP Fund-focused entitlements in addition to land acquisition and compensation process being executed in line with the national legislation. As of mid-2017, similar disclosure and consultation meetings on RAP with additional / new visual materials are being held along the pipeline route and in other AGI-affected settlements at community level with the participant of relevant land owners/users.

Similarly, each LRP are disclosed via TANAP corporate website and their hardcopies will be disseminated to the relevant local authorities for easy access of PAPs. Rather than dissemination of the entire LRPs to the affected communities and PAPs, these documents will be available at local authorities for PAPs review and comments, if they asked but instead, more user-friendly and practical visual materials such as leaflet or brochure and posters covering the summary of these LRPs are produced and delivered to the target groups among PAPs.

ANNEX 2 RAP-SPECIFIC STAKEHOLDER ENGAGEMENT IMPLEMENTATION GUIDELINE			TNP-PLN-SOC-GEN-001
Revision: P6-1	Status: Re-IAA	Date: 23.08.2022	Page 14 of 23

B. General Project Information, Land Acquisition Requirements of the Project and Land Acquisition Process

Generic information regarding the Project and its land requirements have been among the most inquired topics during the Project design phase. Written correspondences are sent to relevant public authorities to provide project specific information and to seek for cooperation in future project activities. Throughout the land acquisition process, LRE consults and exchanges information with authorities on various occasions such as PAP identification and address determination, valuation of assets, compensation payments, dissemination of information etc.

Apart from local authorities, both LRE and TANAP's social team particularly site staff with the support of LAC teams at site and CLOs of CC, visit project-affected settlements to conduct interviews with them or hold meetings for informing local stakeholders about progress on the Projects including both construction and land acquisition. Meanwhile, where necessary, relevant visual materials such as guideline for land acquisition and compensation (GLAC) are prepared in a culturally appropriate manner and disseminated to the project affected persons including vulnerable groups and communities.

Lenders are also regularly informed about the progress on the Project, land acquisition and RAP – LRP Implementation via reports and presentations and during site visits.

C. Negotiations for Acquisition of Land

Soon after the expropriation files are prepared, LRE sends out invitations for negotiations (including an information package on the subject land which is called GLAC) to PAPs to discuss the terms and prices offered for the acquisition of land. Negotiation meetings are taken place on the dates informed via the invitations which are made at least 15 days before the meetings.

During the negotiation meetings, each land owner is provided with details on how their immovable asset is affected, their entitlements, compensation offered and legal process to be followed shall negotiations fail. These meetings include representatives from LRE branches as well as legal advisors. Negotiations may result in amicable agreements whereas some may result in court process.

Land based visits are also conducted by LRE to execute standing crop identification studies one month before the commencement of the construction on the acquired land. These visits involve consultations with PAPs; not only land owners but also users of land. Here, LRE determines additional users of land apart from the land owners. They are informed of their legal rights and compensations that will be made for their entitlements borne from the Project.

D. Land Entry, Land Exit and Reinstatement of Land

Land entry meetings with land owners are held once when; i) access to land is granted through amicable agreements or ii) access to land is granted through Article 27, compensation is paid (at least

ANNEX 2 RAP-SPECIFIC STAKEHOLDER ENGAGEMENT IMPLEMENTATION GUIDELINE			TNP-PLN-SOC-GEN-001
Revision: P6-1	Status: Re-IAA	Date: 23.08.2022	Page 15 of 23

in an escrow account), and prior to the initiation of construction activities. In these meetings, PAPs are informed on the start and completion dates of construction, in addition to how and when the reinstatement of land will be realized.

The land exit meetings will also take place once after the reinstatement of land is completed and the PAPs agree that land can be handed over without any defect. At the end of the land exit interviews with PAPs, land exit protocols are signed to confirm it; however, this is not a binding action and do not limit their legal rights. They have always right to claim. They are in fact informed during this process or when any relevant complaint is received.

Engagement activities during land exit will also aim to identify additional right holders who may not have been informed of the entire entitlements within the scope of TANAP's RAPs. In order to ensure that all land owners are fully informed of their entitlements and also land usage principles during operation phase, an informative leaflet will be distributed in addition to the verbal information that will be provided via CLOs during land exit agreement visits.

E. Land Use Restriction

This is the most critical issue to be immediately explained to all land users / owners as soon as reinstatement is completed. A targeted booklet is delivered to PAPs during land exit process and preliminary information session are initiated. Then, more detail information on the land use restriction including contact person are also disseminated to PAPs by Operations Social Impact Team. Other visual materials such as poster is also produced to increase the visibility and accessibility.

F. Extra Land Acquisition

Extra land during operation phase can be needed. Operation Team is the lead of the process in coordination with BOTAS and LRE Branch offices. Depending the timing of land to be acquired, actions to be taken and responsible parties vary.

G. RAP Fund and Other Entitlements

One of the most influential elements of TANAP's compensation strategy is the RAP Fund that allows to compensate for losses that are not covered by law. The RAP Fund was established in the beginning of RAP implementation and introduced to all landowners/users. Although various engagement activities to introduce that RAP Fund and the project's entitlement matrix was carried out, the Addendum to RAP for Pipeline Route and RAP for AGIs have identified additional impact groups, hence additional entitlements that have necessitated the update of the matrix. Consequently, the scope of the RAP Fund was enhanced and additional methods of engagement are used to inform individuals and groups on these newly included entitlements. So, in order to inform PAPs particularly those who are directly affected by land acquisition about additional entitlements to be provided from TANAP RAP Fund and eligibility criteria etc., the following visual materials were prepared by TANAP Social Team: new GLAC, specifically named as Further Entitlements on Land Acquisition and Additional Economic Supports from

ANNEX 2 RAP-SPECIFIC STAKEHOLDER ENGAGEMENT IMPLEMENTATION GUIDELINE			TNP-PLN-SOC-GEN-001
Revision: P6-1	Status: Re-IAA	Date: 23.08.2022	Page 16 of 23

TANAP RAP Fund, and related informative leaflets and a poster. Before commencement of delivery of these RAP Fund-focused materials, TANAP Social Teams and CC's CLOs have been trained through workshops and online via skype. Distribution of all these visual informative materials are being carried out by TANAP Site Social Teams via several methods as described in Table 1. RAP-specific Stakeholder Engagement Matrix.

Before holding community level or vulnerable groups targeted meetings or interviews in order to disclose RAP Fund-based additional entitlements and receive their related concerns, TANAP Site Social Teams consult with village muhtars or community leaders in order to determine special dates and/or hours (day of the weekly bazaar, harvest week for certain products, grazing hours for herders, religious holidays etc.) for the availability of the target group who will be consulted.

This will be a continuing issue until the end of construction; however, RAP Fund related actions continue to be taken in the first three Lots even though the construction for these three Lots was completed because RAP related issues are retrospectively being handled in the first three Lots. Considering the completion of construction in Lot 4, these issues are planned to be closed by the end of 2019 at the latest, which means prior to RAP Completion in 2020 as defined in RAP Monitoring Plan.

H. Grievance Mechanism Including Appeals Committee

TANAP has a very intricate grievance system that allows to identify, follow and monitor various concerns, complaints and other grievances related to RAP and LRP issues as well as other engagement interactions. The system was established soon after the project was commenced and was introduced to all stakeholders through various means; among which the major are interviews conducted by LRE, TANAP Social Impact Specialists and CC CLOs, both GLAC and additional Information Leaflet. The system, namely OSID (Online Stakeholder Interaction Database), has specific codes to record, track and monitor grievances lodged specifically on land based impacts and which also allows to retrieve information on consultations carried out on RAP implementation related topics.

Apart from the GRM, TANAP has also established an Appeals Committee that will serve to re-evaluate unresolved grievances brought by the PAPs. Information regarding the Appeals Committee is presented in the information leaflet as well as it is verbally communicated in various meetings, interviews and other ad-hoc interactions. TANAP Social Impact Specialists and CC CLOs are once again trained on the utilization of GRM. Staff who have access to lodging a grievance are encouraged to categorize each grievance proper as well as to follow and update records that they have registered. TANAP Social Impact Specialists in each Lot are responsible of closely monitoring all community relation activities undertaken by the Construction Contractors as well as joining some meetings and reviewing grievances received in each Lot until they are closed. The unresolved grievances likely to be escalated to Appeals Committee are internally discussed within TANAP Social Team, and communicated with the complainants to get their consent to escalate to the Committee and receive their application on this request.

ANNEX 2 RAP-SPECIFIC STAKEHOLDER ENGAGEMENT IMPLEMENTATION GUIDELINE			TNP-PLN-SOC-GEN-001
Revision: P6-1	Status: Re-IAA	Date: 23.08.2022	Page 17 of 23

More details including the operation phase are given in Annex-3.

I. Livelihood Restoration Supports for Fisheries in Marmara Sea Cross

Complementary to the RAPs of TANAP Project, a livelihood restoration plan has been prepared for fishery communities, particularly small-scale fisheries likely to be affected by offshore construction in Marmara Sea Cross. The livelihood restoration strategy including eligibility criteria for compensation support was developed in a participatory method with local stakeholders.

Many community and focus group meetings have been carried out in three villages located near the sea crossing and livelihood strategies in the plan have been developed with the participation of regional stakeholders that were consulted. The information leaflet on entitlements as well as LRP's mitigation measure-specific announcements and a leaflet were prepared, posted and/or distributed in fishery communities in line with Fisheries LRP (CIN-PLN-SOC-GEN-002_P3-0) that has been already disclosed via TANAP corporate website. Details on engagement with fishery communities are also given in this Fisheries LRP. In addition to FLRP, an Addendum to FLRP was developed in a participatory way so as to elaborate the issues such as safety, host community etc. Moreover, informative meetings and announcements are carried out as per the needs.

After completion of the construction and implementation of FLRP, two rounds of interviews with the affected communities and individual fishermen are held as a part of monitoring the post-impact and evaluation of effectiveness of FLRP.

J. Livelihood Restoration Supports for AGIs

Similar to the Fisheries LRP, another LRP for AGIs is prepared to provide livelihood assistance and support to those who were identified as AGI-specific vulnerable groups as they were impacted by the permanent land take requirements of the Project in addition to vulnerable groups defined in RAP for AGIs (TNP-PLN-SOC-GEN-008). Vulnerable groups identified during LRP for AGIs also include those who are assessed as potential AGI-specific vulnerable groups during the first Semi-Annual External RAP Monitoring. A much broader range of engagement activities have been and will be realized under this topic due to different types of stakeholders that are and may be impacted by the construction of AGIs. Details on engagement with AGI-affected communities and livelihood-based vulnerable groups are given in LRP for AGIs under the section Stakeholder Engagement. In line with LRP for AGIs and RAP commitments on community engagement, targeted-engagement efforts with these groups with the help of several tools are planned and being carried out as described in Table 1. RAP-specific Stakeholder Engagement Matrix.

K. Pipeline-induced Vulnerabilities on Livelihood and Mitigation Measures

During preparation of RAPs for pipeline route, two main type of livelihood-based vulnerabilities were identified which are PAPs who are affected by unviable lands and by multiple pipelines, respectively. First one is those who are subjected to loss of crops on unviable lands (which is the part becoming

ANNEX 2 RAP-SPECIFIC STAKEHOLDER ENGAGEMENT IMPLEMENTATION GUIDELINE			TNP-PLN-SOC-GEN-001
Revision: P6-1	Status: Re-IAA	Date: 23.08.2022	Page 18 of 23

temporarily unviable due to right of way along the pipeline route). Second group is those who are the land owners whose lands had already been affected by other pipelines in addition to TANAP pipeline. In addition to these two pipeline construction-induced vulnerable groups, three additional potential vulnerable groups (one is common) were pointed out during the first Semi-Annual External RAP Monitoring. They are as follows:

- Land users affected by multiple pipelines (BTC, Sahdeniz, Mavi Akim, Turkey-Greece) (this is also a cumulative impact issue)
- Land users affected by multiple project components (e.g. pipeline and transmission line)
- Land users who lose (free) access to lands and do not receive sufficient amount of compensation to restore their access to land as:
 - ownership of the land is disputed,
 - they have been using common/public lands

They are all target PAPs affected by pipeline and might be exposed to pipeline-induced livelihood impacts and therefore, directly related livelihood-specific vulnerabilities might appear. So, in order to mitigate potential adverse livelihood impacts on them and develop appropriate mitigation measures for each type of vulnerability including female land users, additional livelihood assessment studies are internally carried out by using vulnerable groups control checklist to be used during RAP Fund Disclosure and Consultation Meetings and/or simple questionnaire to identify vulnerable groups in the pipeline-affected settlements. As a part of these additional assessment studies, targeted-engagement efforts with these groups with the help of several tools are carried out as described in Table 1. RAP-specific Stakeholder Engagement Matrix.

L. Gender Integration

As committed and planned in the Summary of Corrective Action given in the Addendum to RAP for Pipeline Route, and also recommended by the External RAP Monitoring Panel in the first visit in 2017, TANAP will organize targeted engagement efforts with particularly female land users living in the project-affected settlements. In order to achieve this aim, list of female land users was extracted from land acquisition and crop payment data and additionally, availability & accessibility of these previously identified female land users or the additional ones will be examined by TANAP Site Social Impact Specialists during Disclosure and Consultation Meetings on RAP Fund in each pipeline and AGIs-affected settlements, and the update data collected are kept in the Vulnerable Group Checklist via OSID.

Moreover, women-headed households and female land users are the target groups of livelihood assistance programs developed in Livelihood Restoration Plan for AGIs.

M. Updated Project Schedule and Progress

Apart from specific engagement activities, the Project requires engaging with many of its stakeholders, both influential and impacted, regarding the schedule of its land acquisition activities and its progress.

ANNEX 2 RAP-SPECIFIC STAKEHOLDER ENGAGEMENT IMPLEMENTATION GUIDELINE			TNP-PLN-SOC-GEN-001
Revision: P6-1	Status: Re-IAA	Date: 23.08.2022	Page 19 of 23

Prior to land acquisition, LRE Headquarters and Branch Offices organizes meetings in every settlement to disseminate information regarding planned acquisition requirements and activities, possible community level impacts, contact information for grievances etc. Similar to LRE, TANAP and Construction Contractor's CLOs maintain continuous relations with local stakeholders, both to provide updates on land acquisition and construction progress and also to consult and cooperate on certain issues regarding land acquisition, construction impacts and community level issues that are encountered. Social Impact Specialists of TANAP in each Lot also organize community meetings with vulnerable groups such as women.

During land exit process, PCC's CLOs inform land owners/users about the completion of the construction. Following the land exit process, TANAP Operations Social Impact Specialists, who are charged with stakeholder engagement including register and tracking all complaints at site during handover process, introduce themselves as the new contact persons for all their TANAP related concerns and complaints including land exit process to the PAPs, community leaders and local authorities.

As committed and planned in the Summary of Corrective Action given in the Addendum to RAP for Pipeline Route, TANAP will organize annual stakeholder meetings in the determined locations; preferably at least two locations with the aim of regular updates to stakeholders on project implementation progress and get their feedback.

N. Final Evaluation of RAP & LRP Implementation

In line with the RAP Monitoring Plan, RAP Completion report will be prepared in the mid-2020 at the latest by an independent group of experts in order to evaluate the achievements of the RAP commitments; especially justify that the efforts to adequately consult people during the process; restore the living standards of project affected persons including compensating all lost assets and incomes are properly executed. The study will verify that all physical inputs committed in the RAP have been delivered and all services/actions provided. The socio-economic status of project affected communities will be evaluated against baseline conditions of the population before the Project that was determined during the baseline surveys of Pipeline RAP and AGI RAP. The completion study will be carried out after all RAP & LRP activities are completed at the end of 2019. Quarterly internal and semi-annually external RAP monitoring reports will be the main inputs of these completion assessment study. In addition to these desktop studies, site visits and interviews will be held with PAPs, community leaders and other local stakeholders, if necessary.

2.2 DOCUMENTS USED FOR RAP-SPECIFIC STAKEHOLDER ENGAGEMENT

Documents that have been prepared for RAP preparation, implementation and monitoring within the scope of the Project and that has served as engagement tools for RAP are given in Table 3.

ANNEX 2 RAP-SPECIFIC STAKEHOLDER ENGAGEMENT IMPLEMENTATION GUIDELINE			TNP-PLN-SOC-GEN-001
Revision: P6-1	Status: Re-IAA	Date: 23.08.2022	Page 20 of 23

Table 3. List of Classified Documents for RAP-specific Stakeholder Engagement

Document Category	Name/Type	Purpose of Engagement	Disclosed To
Plans	RAP for Pipeline Route (2014)	To communicate; <ul style="list-style-type: none"> land requirements of Project, land acquisition and compensation process, land acquisition-induced impacts and appropriate mitigation measures including types of additional entitlements taken, grievance mechanism, budget and timing, monitoring the implementation 	<ul style="list-style-type: none"> Lenders via TANAP website and e-mail Nationwide including project-affected communities via TANAP website Local governmental authorities in print where PAPs can have access
	Addendum to RAP for Pipeline Route (2016)		
	RAP for AGIs (2016)		
	Fisheries Livelihood Restoration Plan (2017) and Addendum to FLRP (2018)	To communicate; <ul style="list-style-type: none"> Offshore construction-induced impacts on fisheries livelihood and appropriate mitigation measures including its budget and implementation schedule Engagement approach and tools Monitoring the implementation 	<ul style="list-style-type: none"> Lenders via TANAP website and e-mail Nationwide including project-affected communities via TANAP website Local governmental authorities in print where PAPs can have access
	Livelihood Restoration Plan for AGIs (2017)	To communicate; <ul style="list-style-type: none"> Potential impacts of land acquisition for AGIs on land-based livelihood of land users which are defined as AGI-specific vulnerable groups and affected settlements Appropriate mitigation measures which are developed as livelihood assistance programs in AGI-affected settlements and vulnerable groups identified in LRP for AGIs including its budget and implementation schedule Engagement approach and tools Monitoring the implementation 	<ul style="list-style-type: none"> Lenders via TANAP website and e-mail Nationwide including project-affected communities via TANAP website Local Government in print where PAPs can have access
Report(s)	Quarterly Internal RAP Monitoring Report (as of March 2017)	To provide progress on RAP Implementation to internal stakeholders and lenders	<ul style="list-style-type: none"> Lenders via e-mail TANAP Project Management, LAC and Social Teams including site
	Semi-Annually External RAP Monitoring Report (as of June 2017) and its Public Disclosure Summary	To provide an overall evaluation of an external party monitoring RAP Implementations including livelihood restoration programs to internal stakeholders, lenders and a summary to external stakeholders	<ul style="list-style-type: none"> Lenders via e-mail TANAP Project Management, LAC and Social Teams including site Nationwide via TANAP website (only for the Summary including updates and assessments on LRPs)
	Leaflet on land expropriation by LRE – 2014	To give information on the legal process of land expropriation, contact details	<ul style="list-style-type: none"> Nationwide via BOTAS-LRE website

ANNEX 2 RAP-SPECIFIC STAKEHOLDER ENGAGEMENT IMPLEMENTATION GUIDELINE			TNP-PLN-SOC-GEN-001
Revision: P6-1	Status: Re-IAA	Date: 23.08.2022	Page 21 of 23

Document Category	Name/Type	Purpose of Engagement	Disclosed To
Public Informative Materials		and provide guidance for PAPs through FAQ	<ul style="list-style-type: none"> PAPs directly affected by land acquisition while inviting to or making negotiations for it
	Guide on Land Acquisition and Compensation (GLAC) by TANAP - 2015	To give information on the legal process and rights of PAPs during land acquisition process	<ul style="list-style-type: none"> Lenders via e-mail Nationwide via TANAP website PAPs directly affected by land acquisition while inviting to or making negotiations for it
	Leaflet to disclose Entitlement Matrix in AGI-based RAP - 2016	To inform AGI-affected PAPs and communities on the establishment of TANAP RAP Fund and additional entitlements being provided from the RAP Fund	<ul style="list-style-type: none"> Lenders via e-mail Nationwide via TANAP website PAPs directly affected by land acquisition for AGIs in two key locations (Ardahan and Eskişehir)
	Posters announcing Appeals Committee and updating contact details of both TANAP Social Sp. and CCs CLOs - 2017	To provide information on the establishment of Appeals Committee and updated contact info on GRM	<ul style="list-style-type: none"> Lenders via e-mail All PAPs living in project-surrounding settlements; particularly affected by the construction works
	Leaflet to disclose implementation of compensation process of Fisheries LRP	To give information PAPs about application process for fuel support and eligibility criteria	Fisheries of the offshore construction-affected villages
	Poster announcing that all printed ESIA Package including RAPs and GLACs are available and accessible for all PAPs	To inform PAPs and communities ESIA Package including RAP-related documents being accessible in each relevant local governmental authorities	Each project-affected communities / settlements
	A new (supplementary) GLAC which was produced as an <i>Information Brochure on Further Entitlements and RAP Fund</i>	To provide information on the new entitlements based on TANAP RAP Fund and additionally, briefly inform about AGI-based LRP, which are all a part of livelihood assistance to PAPs from TANAP, and besides, CCs' responsibilities, general description of vulnerable groups, Appeals Committee as an integral part of TANAP GRM in addition to FAQ on expropriation - 2017	Land owners/users, community leaders (particularly muhtars) and communities affected by land acquisition; particularly PAPs faced with livelihood-based vulnerabilities through formally arranged settlement-based community meetings or face-to-face interviews
	Poster announcing RAP Fund Items and Contact Info	To draw attention to TANAP RAP Fund and its items of PAPs and encourage them to make self-assessment and raise their RAP Fund-associated concerns and contact to TANAP Site Social Teams	
	Flyer (leaflet) on Further Entitlements and RAP Fund	To give additional info on the entitlement matrix covering RAP Fund, BOTAS-LRE compensation requirements and CCs responsibilities, and eligibility	

ANNEX 2 RAP-SPECIFIC STAKEHOLDER ENGAGEMENT IMPLEMENTATION GUIDELINE			TNP-PLN-SOC-GEN-001
Revision: P6-1	Status: Re-IAA	Date: 23.08.2022	Page 22 of 23

Document Category	Name/Type	Purpose of Engagement	Disclosed To
		criteria on crop payment for unviable lands, and contact info	
	Brochure on <i>Small-Scale Livelihood Restoration Assistance Packages</i> under LRP for AGIs	To inform AGI-affected PAPs (land owners and users) about the livelihood restoration assistance packages, eligibility criteria for being beneficiary, application process and requirements, and to deliver application forms via the brochure	AGI-affected landowners/users, community leaders through disclosure meetings, face-to-face interviews and by post
	Presentation for Annual Stakeholder Meeting	To inform local stakeholders on Project update and environmental and social principles of the Project and related practices with updated data	Local stakeholders; particularly local authorities, NGOs, cooperatives, business associations, chamber of associations, and local communities
Internal Supportive Tools	Presentation on IFIs Social Requirements, TANAP's RAP Commitments; particularly RAP Fund and its implementation process and roles of stakeholders	Training purposes for people that are involved in engagement activities (through the internal capacity building workshop)	TANAP Social and LAC HQ and Site Teams, and LRE HQ and Site Staff
	RAP Fund Management Procedure	To define principles of the implementation regarding the RAP Fund items	TANAP Social Impact Team and Land Acquisition Team, and Lenders
	Guidance Note on Registry of RAP Fund Items in OSID	To ensure RAP Fund-related issues / concerns of PAPs to be timely and appropriately registered in OSID by TANAP Site Social Teams and facilitate them in this keeping records while providing a targeted guidance	TANAP HQ and Site Social Teams
	RAP Fund-specific Vulnerable Groups Control Check List and Identification Questionnaire	To collect data on the vulnerabilities on female land users, common lands' users who become landless, informal land users on public lands and also, elderly PAPs or PAPs with disabilities so as to facilitate proactively identify any project-induced and livelihood-based vulnerable groups who are eligible for further entitlements	TANAP Social Team, particularly site teams
	List of livelihood specific vulnerable groups via applications for AGI-based livelihood assistance programs	To collect data on the AGI-induced livelihood-based vulnerable groups/ individuals for establishment of a database to monitor livelihood supports	TANAP Social Team
	Applications forms	To receive standardized application from PAPs for livelihood supports being provided as transitional allowance and small-scale livelihood restoration assistance packages including one-off	AGI-affected PAPs (land owners/users) and village legal entity on behalf of the AGI-affected communities

ANNEX 2 RAP-SPECIFIC STAKEHOLDER ENGAGEMENT IMPLEMENTATION GUIDELINE			TNP-PLN-SOC-GEN-001
Revision: P6-1	Status: Re-IAA	Date: 23.08.2022	Page 23 of 23

Document Category	Name/Type	Purpose of Engagement	Disclosed To
		cash assistance to elderly PAPs or PAPs with disabilities as defined in the RAP Entitlement Matrix	
	Agreement on Cash Assistance for <i>Small-Scale Livelihood Restoration Assistance Packages (LRAPs)</i> under LRP for AGIs and Release Letter for payment	To define and share scope and requirements of the cash assistance for LRAPs, implementation and monitoring process and the responsibilities of the parties with the PAPs (beneficiaries)	AGI-affected PAPs (land owners/users) and village legal entity on behalf of the AGI-affected communities


3 MONITORING AND REPORTING

Stakeholder engagement activities regarding RAP implementation will be carried out by many parties as defined above hence will be self-monitored by each party in addition to an overall monitoring carried out by the RAP Expert(s) of TANAP.

The RAP Expert(s) will review this RAP-specific Implementation Guideline every six months to determine if any changes to stakeholder classification or engagement methods are required in addition to material Project changes; change of relevant legislation or if significant non-compliance and grievances trends arise. If so, the plan will be updated and a new revision will be distributed to put into action.

TANAP RAP Expert(s) will provide information on stakeholder engagement progress via quarterly internal RAP monitoring report every three months until the end of 2019 as defined in the RAP Monitoring Plan, based on information provided in the OSID system and information received from different parties of implementation particularly Land Acquisition Team and Social Impact Team.

ANNEX 3 STAKEHOLDER ENGAGEMENT IMPLEMENTATION GUIDELINE FOR OPERATIONS			TNP-PLN-SOC-GEN-001
Revision: P6-1	Status: Re-IAA	Date: 23.08.2022	Page 1 of 12



<p>STAKEHOLDER ENGAGEMENT PLAN</p> <p>ANNEX 3 STAKEHOLDER ENGAGEMENT IMPLEMENTATION GUIDELINE</p> <p>FOR OPERATIONS</p>
--

ANNEX 3 STAKEHOLDER ENGAGEMENT IMPLEMENTATION GUIDELINE FOR OPERATIONS			TNP-PLN-SOC-GEN-001
Revision: P6-1	Status: Re-IAA	Date: 23.08.2022	Page 2 of 12

TABLE OF CONTENTS

1.	INTRODUCTION	3
2.	STAKEHOLDER IDENTIFICATION– OPERATION PHASE	4
3.	STAKEHOLDER ENGAGEMENT IMPLEMENTATION	7
4.	MONITORING AND REPORTING	13

ANNEX 3 STAKEHOLDER ENGAGEMENT IMPLEMENTATION GUIDELINE FOR OPERATIONS			TNP-PLN-SOC-GEN-001
Revision: P6-1	Status: Re-IAA	Date: 23.08.2022	Page 3 of 12

1. INTRODUCTION

The “Stakeholder Engagement Implementation Guideline” document for Operation Phase provides:

- A methodology for classifying the level of engagement with stakeholders going forward into the operation phase.
- A plan for engagement of stakeholders during pipeline operation activities, including a schedule and responsibilities. A plan for monitoring and reporting the items agreed in Stakeholder Engagement Plan (SEP).

The SEP is an internal, working document that may be revised as required during the operation phase of the Project.

ANNEX 3 STAKEHOLDER ENGAGEMENT IMPLEMENTATION GUIDELINE FOR OPERATIONS			TNP-PLN-SOC-GEN-001
Revision: P6-1	Status: Re-IAA	Date: 23.08.2022	Page 4 of 12

2. STAKEHOLDER IDENTIFICATION– OPERATION PHASE

Key stakeholders were formerly identified during early phases of the Project and kept updated until the operation phase.

The stakeholders will mostly be the same for the operation phase and are as listed in Table 1 below.

Government Authorities
Regional Government Authorities
Local Government Authorities
Project Partners
Non- Commercial, Non-Governmental and Public Organisations
International NGOs
National NGOs
Local NGOs
Lenders
Media
International Media
National Media
Local Media
Interest Groups
Business Associations
Chambers of Commerce
Cooperatives
Universities
MSEs
Project Affected People
Directly affected landowners / Users
Project affected communities/persons
Project employees
Other
General public

Table 1: Key Stakeholders Identified for Operation Phase

Stakeholder engagement classification – Operation phase

In order to define the necessary engagement activities going forward, the identified stakeholders have been categorised according to:

- a) Their level of interest in the project operation activities and
- b) Their ability to influence or affect the project operational activities.

ANNEX 3 STAKEHOLDER ENGAGEMENT IMPLEMENTATION GUIDELINE FOR OPERATIONS			TNP-PLN-SOC-GEN-001
Revision: P6-1	Status: Re-IAA	Date: 23.08.2022	Page 5 of 12

Some central, regional and local government offices have been considered separately in the below matrix, given their importance for the project, while others have been treated collectively (See Table 2)

	High Ability or Likelihood to Influence or Impact the Project	Medium Ability or Likelihood to Influence or Impact the Project	Low Ability or Likelihood to Influence or Impact the Project
High Level of Interest in the Project	<ul style="list-style-type: none"> • Lenders • Ministry of Environment and Urbanisation • Ministry of Energy and Natural Resources • Project partners • Project-affected communities 	<ul style="list-style-type: none"> • Project employees 	
Medium Level of Interest in the Project		<ul style="list-style-type: none"> • Governorships • Subgovernorships • Municipalities • Relevant Regional Directorates • Relevant Provincial Directorates • Other Provincial Offices • 	<ul style="list-style-type: none"> •
Low Level of Interest in the Project	<ul style="list-style-type: none"> • National & International media 	<ul style="list-style-type: none"> • National NGOs • International NGOs • Local NGOs • Local media 	<ul style="list-style-type: none"> • Cooperatives • Universities/Scientific Community • Business associations • Chambers of Commerce • Small, Medium and Micro-sized Enterprises (SMMEs)

Table 2: Classification of Stakeholders According to Interest and Influence during Operation Phase

ANNEX 3 STAKEHOLDER ENGAGEMENT IMPLEMENTATION GUIDELINE FOR OPERATIONS			TNP-PLN-SOC-GEN-001
Revision: P6-1	Status: Re-IAA	Date: 23.08.2022	Page 6 of 12

The methodology to be used for stakeholder engagement based on the above categorisation is as described in Table 3 below:

Red	Orange	Green
<p>Regular and frequent engagement, including written and verbal project information.</p> <p>Methods of engagement to include:</p> <p>Formal meetings</p> <p>Presentations/Reports</p> <p>Written Project brochures/updates</p> <p>Corporate website</p> <p>Hotline</p> <p>Grievance mechanism</p>	<p>Regular and less frequent engagement, typically once per year, typically through written and verbal project information.</p> <p>Methods of engagement to include:</p> <p>Formal meetings</p> <p>Written correspondence</p> <p>Written Project brochures/updates</p> <p>Corporate website</p> <p>Hotline</p> <p>Grievance mechanism</p>	<p>Infrequent engagement, typically through indirect written project information (i.e. mass media).</p> <p>Methods of engagement to include:</p> <p>Corporate website</p> <p>Hotline</p> <p>Grievance mechanism</p>

Table 3: Operation Phase Engagement Activities for Each Level of Classification

The details of the engagement methods are as follows:

- Formal face to face/virtual meetings – likely to be the primary form of on-going consultation during the operation phase.
- Presentations – in appropriate languages and with appropriate level of detail for the audience.
- Correspondence – to be used as part of official procedures and on-going information updates.
- Project Brochure/Updates - Project Brochure will be updated to provide up to date progress info and will be used as on-going communication tool.
- Corporate website – publicly available site for project announcements, documents, reports, etc.
- Free hotline/Phone communications – available at any time for stakeholders to contact the Company for questions or concerns.
- Grievance mechanism – aimed particularly at directly affected stakeholders. Mechanism has been and will continue to be widely disclosed to affected public.

ANNEX 3 STAKEHOLDER ENGAGEMENT IMPLEMENTATION GUIDELINE FOR OPERATIONS			TNP-PLN-SOC-GEN-001
Revision: P6-1	Status: Re-IAA	Date: 23.08.2022	Page 7 of 12

3. STAKEHOLDER ENGAGEMENT IMPLEMENTATION

Table 4 outlines the following details, by stakeholder category, for the operation phase:

- Frequency of engagement
- Methods and materials to be used for engagement
- Lead responsibility and supporting responsibilities

As expected, the frequency of engagement will be lower compared to construction phase but key methods for interaction, such as the Grievance Management Procedure, will continue to be available to third parties.

The objectives of stakeholder engagement during the operation phase are to:

- Ensure operation impacts as defined in the ESIA are managed properly to maintain the well-being of project-affected communities, particularly those in the vicinity of AGIs.
- Ensure communities are aware of operation phase restriction activities and how this may impact their daily lives.
- Provide safety awareness to communities in the directly affected area.
- Ensure stakeholders are aware of possible communication channels to convey any questions, concerns and grievances.

The topics, frequency and materials used for engagement call be altered and adapted as more information becomes available through the on-going engagement.

Stakeholder	Topics	Frequency and Start Date	Method and Materials	Lead and Supporting Responsibility
Red Category Stakeholders				
Lenders	Update of operation activities	Every six months, starting 1Q 2019	Formally arranged face-to-face meetings Presentations/Reports	Lead : TANAP QHSSE Team Support : TANAP Operation Team
	Compliance with ESIA	Quarterly, starting 3Q 2018	Third Party Reports	Lead : Third Party Monitoring Company Support: TANAP QHSSE Team
Ministry of Environment and Urbanisation	Compliance with ESIA&ESMPs	Quarterly, starting 3Q 2018	Third Party Reports	Lead : Third Party Monitoring Company Support: TANAP QHSSE Team

ANNEX 3 STAKEHOLDER ENGAGEMENT IMPLEMENTATION GUIDELINE FOR OPERATIONS			TNP-PLN-SOC-GEN-001
Revision: P6-1	Status: Re-IAA	Date: 23.08.2022	Page 8 of 12

Stakeholder	Topics	Frequency and Start Date	Method and Materials	Lead and Supporting Responsibility
Ministry of Energy and Natural Resources	Update of operation activities	As required, starting 3Q 2018		Lead : TANAP Management Team Support : TANAP Operation Team
Project Partners	Update of Project activities and progress	Monthly	Formally arranged face-to-face meetings Presentations/Reports	Lead : TANAP Management Team Support : TANAP Operation Team
Project-affected communities	Community safety Grievance process Land Use Restrictions Operation and maintenance works	Continuous/as required starting 3Q 2018	Formally arranged face-to-face meetings Phone communications Written Project brochures/ updates Hotline Grievance mechanism	Lead : TANAP Social Impact Team Support : TANAP Operation Team
Relevant Regional Directorates (unless specifically named elsewhere) Relevant Provincial Directorates (unless specifically named elsewhere) Other provincial offices	Operation and maintenance works Third Party Crossings /Permitting Process	Continuous/as required, starting 1Q 2019	Formally arranged face-to-face meetings Phone communications Correspondences Hotline	Lead : TANAP Operations and TANAP Permitting & Authority Liaison / Government Relations Team Support : TANAP Social Impact Team
Governorships	Operation and maintenance works Third Party Crossings /Permitting Process Social and environmental	Continuous/as required, starting 1Q 2019	Formally arranged face-to-face meetings Phone communications Correspondences	Lead : TANAP Social Impact Team Support : TANAP Management & SEIP Team TANAP Operation Team

ANNEX 3 STAKEHOLDER ENGAGEMENT IMPLEMENTATION GUIDELINE FOR OPERATIONS			TNP-PLN-SOC-GEN-001
Revision: P6-1	Status: Re-IAA	Date: 23.08.2022	Page 9 of 12

Stakeholder	Topics	Frequency and Start Date	Method and Materials	Lead and Supporting Responsibility
	investment activities		Written Project brochures/ updates Corporate website Hotline	
Sub-governorships	Operation Activities Social or environmental investment activities RAP Fund Implementation Land Use Restrictions	Yearly, starting 1Q 2019	Formally arranged face-to-face meetings Written Project brochures/updates Corporate website Hotline	Lead : TANAP Social Impact Team Support : TANAP Management & SEIP Team TANAP Operation Team
Municipalities	Operation and maintenance works Third Party Crossings /Permitting Process Land Use Restrictions	As required, starting 1Q 2019	Formally arranged face-to-face/virtual meetings Phone communications Written Project brochures/updates Corporate website Hotline	Lead : TANAP Operations and TANAP Permitting & Authority Liaison / Government Relations Team Support : TANAP Social Impact Team
Project Employees	Operation Activities Working Conditions and Code of Conduct Trainings H&S Announcements	Continuous, starting 1Q 2019	Formally arranged face-to-face/virtual meetings Written Project brochures/updates Corporate website	Lead : TANAP HR Team HR Team Support : TANAP H&S Team TANAP Corporate Communications Team
Orange Category Stakeholders				

ANNEX 3 STAKEHOLDER ENGAGEMENT IMPLEMENTATION GUIDELINE FOR OPERATIONS			TNP-PLN-SOC-GEN-001
Revision: P6-1	Status: Re-IAA	Date: 23.08.2022	Page 10 of 12

Stakeholder	Topics	Frequency and Start Date	Method and Materials	Lead and Supporting Responsibility
Governorships	Update of operation activities Social and environmental investment activities Land Use Restrictions	Yearly, starting 1Q 2019.	Formally arranged face-to-face/virtual meetings Written Project brochures/ updates Corporate website Hotline	Lead : TANAP Social Impact Team Support : TANAP Operation Team TANAP SEIP Team
Subgovernorships	Update of operation activities Social and environmental investment activities Land Use Restrictions	Yearly, starting 1Q 2019.	Formally arranged face-to-face/virtual meetings Written Project brochures/ updates Corporate website Hotline	Lead : TANAP Social Impact Team Support : TANAP Operation Team TANAP SEIP Team
Municipalities	Update of operation activities Social and environmental investment activities Land Use Restrictions	Yearly, starting 1Q 2019.	Formally arranged face-to-face/virtual meetings Written Project brochures/ updates Corporate website Hotline	Lead : TANAP Social Impact Team Support : TANAP Operation Team TANAP SEIP Team
Relevant Regional Directorates	Update of operation activities Social and environmental investment activities Land Use Restrictions	Yearly, , starting 1Q 2019.	Formally arranged face-to-face/virtual meetings Written Project brochures/ updates Corporate website Hotline	Lead : TANAP Social Impact Team Support : TANAP Operation Team TANAP SEIP Team

ANNEX 3 STAKEHOLDER ENGAGEMENT IMPLEMENTATION GUIDELINE FOR OPERATIONS			TNP-PLN-SOC-GEN-001
Revision: P6-1	Status: Re-IAA	Date: 23.08.2022	Page 11 of 12

Stakeholder	Topics	Frequency and Start Date	Method and Materials	Lead and Supporting Responsibility
Relevant Provincial Directorates	Update of operation activities Social and environmental investment activities Land Use Restrictions	Yearly, starting 1Q 2019.	Formally arranged face-to-face/virtual meetings Written Project brochures/ updates Corporate website Hotline	Lead : TANAP Social Impact Team Support : TANAP Operation Team TANAP SEIP Team
Other Provincial Offices	Update of operation activities Social and environmental investment activities Land Use Restrictions	Yearly, starting 1Q 2019.	Formally arranged face-to-face/virtual meetings Written Project brochures/ updates Corporate website Hotline	Lead : TANAP Social Impact Team Support : TANAP Operation Team TANAP SEIP Team
National & international media	Update of operation activities Social and environmental investment activities	As required starting 3Q 2018	Formally arranged face-to-face/virtual meetings Written Project brochures/updates Corporate website Hotline	Lead : TANAP Corporate Communications Team Support : TANAP Operation Team
Green Category Stakeholders				
Local NGOs / National NGOs / International NGOs	Operation Activities Social and environmental investment activities	NA	Written Project brochures/updates Corporate website Hotline	Lead : TANAP QHSSE Team Support : TANAP Corporate Communications Team
Business Associations / Chambers of	Operation Activities	NA	Corporate website Hotline	Lead : TANAP Corporate

ANNEX 3 STAKEHOLDER ENGAGEMENT IMPLEMENTATION GUIDELINE FOR OPERATIONS			TNP-PLN-SOC-GEN-001
Revision: P6-1	Status: Re-IAA	Date: 23.08.2022	Page 12 of 12

Stakeholder	Topics	Frequency and Start Date	Method and Materials	Lead and Supporting Responsibility
Commerce / SMMSEs / Cooperatives	Calls for Service Suppliers			Communications Team
Universities and Scientific Community	Operation Activities	NA	Corporate website Technical workshops Hotline	Lead : TANAP Corporate Communications Team / TANAP Operation Team
Local media	Operation Activities	NA	Corporate website Hotline	Lead : TANAP Corporate Communications Team

Table 4: Stakeholder Engagement Plan for Operation Phase

ANNEX 3 STAKEHOLDER ENGAGEMENT IMPLEMENTATION GUIDELINE FOR OPERATIONS			TNP-PLN-SOC-GEN-001
Revision: P6-1	Status: Re-IAA	Date: 23.08.2022	Page 13 of 12

4. MONITORING AND REPORTING


TANAP's Social Impact Team is responsible for:

- Implementing some of the elements of the SEP
- Monitoring the progress of implementation of the SEP across all TANAP Teams
- Collating engagement information from multiple teams
- Entering engagement data into OSID
- Analysing the information per OSID functions
- Providing reports to TANAP management and other teams as required

If any changes to stakeholder classification or engagement are required, the plan will be updated and a new revision will be distributed.

TANAP Social Impact Team will provide a monthly report summarising the key engagement activities with type of meetings, based on information provided in the OSID system.

ANNEX 4 STAKEHOLDER ENGAGEMENT IMPLEMENTATION GUIDELINE DURING COVID19 PANDEMIC			TNP-PLN-SOC-GEN-001
Revision: P6-1	Status: Re-IAA	Date: 23.08.2022	Page 1 of 12



<p>STAKEHOLDER ENGAGEMENT PLAN</p> <p>ANNEX 4 INTERIM STAKEHOLDER ENGAGEMENT IMPLEMENTATION GUIDELINE</p> <p>DURING COVID19 PANDEMIC</p>

ANNEX 4 STAKEHOLDER ENGAGEMENT IMPLEMENTATION GUIDELINE DURING COVID19 PANDEMIC			TNP-PLN-SOC-GEN-001
Revision: P6-1	Status: Re-IAA	Date: 23.08.2022	Page 2 of 12

Contents

1.	INTRODUCTION	3
2.	ENGAGEMENT METHODS TO BE USED DURING PANDEMICS	4
3.	STAKEHOLDER ENGAGEMENT IMPLEMENTATION	5
4.	MONITORING AND REPORTING	10

ANNEX 4 STAKEHOLDER ENGAGEMENT IMPLEMENTATION GUIDELINE DURING COVID19 PANDEMIC			TNP-PLN-SOC-GEN-001
Revision: P6-1	Status: Re-IAA	Date: 23.08.2022	Page 3 of 12

1. INTRODUCTION

TANAP has developed this interim annex to this SEP presenting recommendations and considerations for continuing effective information disclosure and stakeholder engagement during the COVID-19 pandemic. The guideline provides alternate information disclosure and stakeholder engagement measures considering existing short-term and long-term consultation methods. Key alternative measures for consultation activities have been included in this SEP (e.g. social media, Project leaflet, on-line campaign, telephone engagement, video presentation) where possible and doable.

ANNEX 4 STAKEHOLDER ENGAGEMENT IMPLEMENTATION GUIDELINE DURING COVID19 PANDEMIC			TNP-PLN-SOC-GEN-001
Revision: P6-1	Status: Re-IAA	Date: 23.08.2022	Page 4 of 12

2. ENGAGEMENT METHODS TO BE USED DURING PANDEMICS

The details of the engagement methods are as follows:

- Virtual meetings (including telephone engagement, video presentation) – likely to be the primary form of on-going consultation during the pandemic with most of the stakeholders and will be held via phones and other platforms available.
- SMS and other messaging platforms -
- Small Group Meetings - In case of emergency or grievance-related inspections, face to face meetings can be held in an open environment in addition to the virtual meetings with limited participation and precautions defined by H&S Dept. as well as national regulations.
- Presentations – in appropriate languages and with appropriate level of detail for the audience.
- Correspondence & E- Correspondence – to be used as part of official procedures and on-going information updates.
- Project Brochure/Updates - Project Brochure will be updated to provide up to date progress info and will be used as on-going communication tool.
- Corporate website – publically available site for project announcements, documents, reports, etc.
- Contact phones (TANAP reception/SI Team) – available at any time for stakeholders to contact the Company for questions or concerns.
- Grievance mechanism – aimed particularly at directly affected stakeholders. Mechanism has been and will continue to be widely disclosed to affected public.

ANNEX 4 STAKEHOLDER ENGAGEMENT IMPLEMENTATION GUIDELINE DURING COVID19 PANDEMIC			TNP-PLN-SOC-GEN-001
Revision: P6-1	Status: Re-IAA	Date: 23.08.2022	Page 5 of 12

3. STAKEHOLDER ENGAGEMENT IMPLEMENTATION

Table 1 outlines the following details, by stakeholder category during pandemic:

- Frequency of engagement
- Interim methods and materials to be used for engagement
- Lead responsibility and supporting responsibilities

As expected, the frequency of engagement will be minimized under the existing COVID-19 conditions and restrictions. Nevertheless, TANAP will continue stakeholder engagement activities compatible with regulations and requirements set by Ministry of Health in relation to consultation with communities living along the directly affected settlements of the Project. The consultation methods introduced as part of this interim annex to SEP will ensure effective consultation during the ongoing COVID-19 pandemic (as detailed in Table 1).

Stakeholder	Topics	Frequency and Start Date	Method and Materials	Lead and Supporting Responsibility
Red Category Stakeholders				
Lenders	Update of operation activities	Every six months, starting 1Q 2019	Virtual meetings Presentations/Reports	Lead : TANAP QHSSE Team Support : TANAP Operation Team
	Compliance with ESIA	Semi Annually, starting 3Q 2021	Virtual Meetings Third Party Reports	Lead : Third Party Monitoring Company Support: TANAP QHSSE Team
Ministry of Environment and Urbanisation	Update of operation activities	Yearly, starting 3Q 2018	Written Project brochures/ updates	Lead; TANAP QHSSE Team Support : TANAP Operation Team
	Compliance with ESMPs		Virtual Monitoring	
	Compliance with national legislation	Quarterly, for the facilities that have environmental permits	Third Party Reports	Lead : Third Party Monitoring Company of MoEU Support: TANAP QHSSE Team

ANNEX 4 STAKEHOLDER ENGAGEMENT IMPLEMENTATION GUIDELINE DURING COVID19 PANDEMIC			TNP-PLN-SOC-GEN-001
Revision: P6-1	Status: Re-IAA	Date: 23.08.2022	Page 6 of 12

Stakeholder	Topics	Frequency and Start Date	Method and Materials	Lead and Supporting Responsibility
Ministry of Energy and Natural Resources	Update of operation activities	Yearly, starting 3Q 2018	Presentations/Reports Written Project brochures/updates	Lead : TANAP Management Team Support : TANAP Operation Team
Project Partners	Update of Project activities and progress	Monthly	Virtual Meetings Presentations/Reports	Lead : TANAP Management Team Support : TANAP Operation Team
AGI-affected communities	Community safety Grievance process Land Use Restrictions	Quarterly starting 3Q 2018	Virtual Meetings Small Group Meetings ¹ Written Project brochures/ updates Contact phones (TANAP reception/SI Team) Grievance mechanism	Lead : TANAP Social Impact Specialists Support : TANAP Operation Team
Governorships	Operation Activities Social and environmental investment activities RAP Fund Implementation Land Use Restrictions	Yearly, starting 1Q 2019	Written Project brochures/ updates Corporate website Contact phones (TANAP reception/SI Team)	Lead : TANAP Social Impact Team Support : TANAP Management & SEIP Team TANAP Operation Team
Sub-governorships	Operation Activities	Yearly, starting 1Q 2019	Formally arranged face-to-face	Lead : TANAP Social Impact Team

¹ In case of emergency or grievance-related inspections, face to face meetings can be held in an open environment in addition to the virtual meetings. The following protocols will be followed for the small group meetings:

- All small group meetings will take place outside, in a shaded area;
- Face masks to be worn by all parties at all times;
- The number of attendees must not exceed 5 people per small group; and
- 2m social distancing to be maintained.

ANNEX 4 STAKEHOLDER ENGAGEMENT IMPLEMENTATION GUIDELINE DURING COVID19 PANDEMIC			TNP-PLN-SOC-GEN-001
Revision: P6-1	Status: Re-IAA	Date: 23.08.2022	Page 7 of 12

Stakeholder	Topics	Frequency and Start Date	Method and Materials	Lead and Supporting Responsibility
	Social or environmental investment activities RAP Fund Implementation Land Use Restrictions		meetings where necessary Written Project brochures/updates Corporate website Contact phones (TANAP reception/SI Team)	Support : TANAP Management & SEIP Team TANAP Operation Team
Municipalities	Operation Activities Social or environmental investment activities RAP Fund Implementation Land Use Restrictions	Yearly, starting 1Q 2019	Formally arranged face-to-face meetings where necessary Written Project brochures/updates Corporate website Contact phones (TANAP reception/SI Team)	Lead : TANAP Social Impact Team Support : TANAP Management & SEIP Team TANAP Operation Team
Project Employees – Other Employees	Operation Activities Working Conditions and Code of Conduct	As required, starting 1Q 2019	Virtual meetings E-correspondences Formally arranged face-to-face meetings with limited groups ² Written Project brochures/updates Corporate website	Lead : TANAP Corporate Communications Team Support : TANAP HR Team
Orange Category Stakeholders				
Relevant General Directorates (unless specifically named elsewhere)	Operation Activities Social and environmental	Every six months, starting 1Q 2019.	Written Project brochures/ updates Corporate website	Lead : TANAP Corporate Communications Team

² The protocols for meeting with limited groups will be kept under continual review and will be revised according to TANAP H&S COVID-19 requirements at the time of the activity-taking place.

ANNEX 4 STAKEHOLDER ENGAGEMENT IMPLEMENTATION GUIDELINE DURING COVID19 PANDEMIC			TNP-PLN-SOC-GEN-001
Revision: P6-1	Status: Re-IAA	Date: 23.08.2022	Page 8 of 12

Stakeholder	Topics	Frequency and Start Date	Method and Materials	Lead and Supporting Responsibility
	investment activities		Contact phones (TANAP reception/SI Team)	Support : TANAP Operation Team
Pipeline-affected communities	Community safety Grievance process Land Use Restrictions	Every six months, starting 3Q 2018	Virtual Meetings Small Group Meetings ³ Written Project brochures/ updates Contact phones (TANAP reception/SI Team)Grievance mechanism	Lead : TANAP Social Impact Specialists Support : TANAP Operation Team
National & international media	Operation Activities Social and environmental investment activities RAP Fund Implementation Grievance process	Monthly starting 3Q 2018	Written Project brochures/updates Contact phones (TANAP reception/SI Team)Grievance mechanism	Lead : TANAP Social Impact Team Support : TANAP Operation Team
Green Category Stakeholders				
Relevant Regional Directorates (unless specifically named elsewhere) Relevant Provincial Directorates (unless specifically named elsewhere) Other provincial offices	Operation Activities Land Use Restrictions	Yearly, starting 1Q 2019	Corporate website Hotline	Lead : TANAP Permitting & Authority Liaison / Government Relations Team Support : TANAP Corporate Communications Team

³ In case of emergency or grievance-related inspections, face to face meetings can be held in an open environment in addition to the virtual meetings. The following protocols will be followed for the small group meetings:

- All small group meetings will take place outside, in a shaded area;
- Face masks to be worn by all parties at all times;
- The number of attendees must not exceed 5 people per small group; and
- 2m social distancing to be maintained.

ANNEX 4 STAKEHOLDER ENGAGEMENT IMPLEMENTATION GUIDELINE DURING COVID19 PANDEMIC			TNP-PLN-SOC-GEN-001
Revision: P6-1	Status: Re-IAA	Date: 23.08.2022	Page 9 of 12

Stakeholder	Topics	Frequency and Start Date	Method and Materials	Lead and Supporting Responsibility
Local NGOs / National NGOs / International NGOs	Operation Activities Social or environmental investment activities RAP Fund Implementation	Yearly, starting 1Q 2019	Written Project brochures/updates Corporate website Contact phones (TANAP reception/SI Team)	Lead : TANAP QHSSE Team Support : TANAP Corporate Communications Team
Business Associations / Chambers of Commerce / SMMSEs / Cooperatives	Operation Activities Local procurement data.	Yearly, starting 1Q 2019	Corporate website Contact phones (TANAP reception/SI Team)	Lead : TANAP Corporate Communications Team
Universities and Scientific Community	Operation Activities	Yearly, starting 1Q 2019	Corporate website Contact phones (TANAP reception/SI Team)	Lead : TANAP Corporate Communications Team
Local media	Operation Activities	Yearly, starting 1Q 2019	Corporate website Contact phones (TANAP reception/SI Team)	Lead : TANAP Corporate Communications Team

Table 1: Interim Stakeholder Engagement Plan for Covid19 Pandemic

ANNEX 4 STAKEHOLDER ENGAGEMENT IMPLEMENTATION GUIDELINE DURING COVID19 PANDEMIC			TNP-PLN-SOC-GEN-001
Revision: P6-1	Status: Re-IAA	Date: 23.08.2022	Page 10 of 12

4. MONITORING AND REPORTING

TANAP's Social Impact Team is responsible for:

- Implementing some of the elements of the SEP
- Monitoring the progress of implementation of the SEP across all TANAP Teams
- Collating engagement information from multiple teams
- Entering engagement data into OSID
- Analysing the information per OSID functions
- Providing reports to TANAP management and other teams as required

TANAP Social Impact Team will review this plan semi-annually to determine the latest conditions and restrictions regarding the Covid19 pandemic. If any changes to stakeholder classification or engagement method are required, the plan will be updated and a new revision will be distributed.

TANAP Social Impact Team will continue to provide a monthly report summarising the key engagement activities with type of engagement.